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District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 1 of 62

MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ joenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1] 00090 [ [E]  03/10/03 $ 8,541,627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ d 04/15/02 $[ 50983704 $ 347,244 29 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR Ml 06/01/05 $ 8888871 229 827,692
185 County: MINERAL KM TBD $] 8946634 $ 9,016,072 901,038 | 99% 92% 100% 9.3 %
Claim Status: COMPLETED mI
STPP 6-1(103)76 RIVERSIDE CONTRACTING, INC. P] 00006 [[E]  05/09/05 $ 985,200 40
PLAINS - PARADISE PLANT MIX OVERLAY,SEAL & COVER TBD s 015787 $ 0 0 78,816
5079 103 000 04405 & GUARDRAIL MI TBD $ 985,200 40 12,389
181 County: SANDERS KM  TBD $f  ds 0 0 0% 16%  13% N/A
Claim Status: NONE M
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1100090 [ [E]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA 12/10/02 $[ 3533077 $ 84,389 16 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ dMm  10/19/04 $ 3,024,804 166 301,838
172 County: MINERAL [ JdKw TBD $[ 3066741 $ 3,142,882 314,288 | 98% 96%  96% 9.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | S| 12467249 [ 399
$[ 10,432,563 $| 431,633 | 45 9 1,456,661
Proj. Count: Project Mgr. Total Length: M $[ 12898875 [ 435 g 1,141,919
KM $[ 12,013,375 $[ 13,144,154 $| 1,294,142 | 91%| 88%[  90%| 9.5%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 7-1(101)47 CENTRAL ELECTRIC, INC. P[ 00007 [[E]  12/20/04 $ 129,506 70
US 93 SIGNALS - HAMILTON (PHAS TRAFFIC SIGNALS,CURB/GUTTER/SI 01/19/05 $[ 148538 $ 0 0o 3 15,541
5595 101 000 02E04 DEWALK WORK Ml 04/26/05 $ 129,506 70 3 31,184
KELLER-STEVEN 444-7246 410 County: RAVALLI [ 80§ KM  TBD $[ 114,258 $ 0 0| 8% 201% NA  27.39%
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M] 04/29/04 $ 1,086,722 75
TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC [ ] 06/21/04 $[ 928,724 $ 36,000 0o $ 130,407
4466 028 000 05903 ING, TURN BAYS & WATER MAIN EXT [ Im TBD $ 1,122,722 7B % 187,102
310 County: RAVALLI [ Jkm TBD $] 1,202,955 $ PENDING $ PENDING | 111% 143% 108% 15.6 %
Claim Status: NONE [ Iwm
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P 00007 [[E]  04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,899 $ 1,049,099 24 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC MI TBD $ 11,885511 234 1,599,544
130 County: RAVALLI KM  TBD $] 10,547,893 $ 0 0| 97% 148%  79% 152 %
Claim Status: NONE M
SFCS 373-1(6)0 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00373 ] [E]  02/07/05 $ 273,143 30
CORVALLIS - EAST & WEST PLANT MIX BITUMINOUS SURFACING [ O 05/02/05 $[ 437,058 $ 10,621 1 32,777
4599 006 000 14105 OVERLAY,SEAL & COVER M TBD $ 283,764 31 36,933
SQUIRES-BILL 444-6228 181 County: RAVALLI KM TBD $[ 238,550 $ 0 0| 87% 113%  74% 155 %
Claim Status: NONE MI
NH 41(24) D.H. BLATTNER & SONS, INC. P 00007 | [E]  07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV 08/15/01 $[ 1,296,057 $ 0 0 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE Ml 11/18/03 $ 1,050,419 250 60,619
140 County: RAVALLI KM  TBD $[ 1018507 $ 0 0| 97% 58% 114% 6
Claim Status: ACTIVE M
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 | [E]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086,193 $ 1,182,821 37 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 1,569,206
140 County: RAVALLI KM TBD $[ 11,257,586 $ 11,324,075 1,580,307 | 99% 99%  99% 13.9 %
Claim Status: ACTIVE M
Contract Totals for : ‘ ‘ 14401 ‘ s torzsoil [ 250
$[ 12,382,250] $[ 1,182,821 [ 37  $[ 1,072,301
Proj. Count: $[ 11905832 [ 287 $[ 1629825
$[ 12,276,088 $| 12,374,494 $[ 1685349 | 99%[ 97%| 99%]| 13.3 ¥4
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s__23048799 | 639
$[ 25,684,468 $| 2278541 | 63 9 2,334,667
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[  25327,339 [ 697 9 3,484,588
KM $[ 24,379,744 $| 24,700,278 $| 2,947,715 | 99%| 118/%[ 8% 14.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [[E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $[ 1,974,149 $ 58,459 4 % 136,212
4278 126 000 02803 M TBD $ 1,761,111 124 $ 172,853
310 County: FLATHEAD KM  TBD $[ 1324122 $ 0 0| 78% 127%  52% 13.1 %
Claim Status: ACITVE mI
NH 5-2(130)59 JTL GROUP, INC. - KALISPELL P[ 00005 [[E]  05/09/05 $ 95,212 30
POLSON - NW SEAL & COVER TBD $[ 92601 $ 0 0o $ 11,425
5452 130 000 03405 MI TBD $ 95,212 30 1,518
183 County: LAKE KM  TBD $f  ds 0 0 0% 13%  13% N/A
Claim Status: NONE M
NH 5-2(131)67 JTL GROUP, INC. - KALISPELL P[ 00005 [ [E]  05/09/05 $ 346,321 30
NORTH OF POLSON - NORTH SEAL & COVER TBD $[ 337,763 $ 0 0o % 41,559
5453 131 000 03405 MI TBD $ 346,321 30 1,835
183 County: LAKE KM TBD $sf Jds 0 0 0% 4%  13% NIA
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 03405 ‘ sL_a1533 |
$[ 430,363 | 9] g [ d 3 52,984
Proj. Count: $( 441533 | 30 | 3,353
$| g $| 441,533 $| 52,984 dw[ g% 13%[ 0 W%
CM 6714(5) SCHELLINGER CONST CO.,INC. uJ 06714 [ [E]  07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ d 08/12/04 $[ 149138 $ 0 0o % 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 146,867 20 32,525
181 County: FLATHEAD KM  TBD $[ 140,549 $ 0 0| 96% 185% 115% 23.1 %
Claim Status: NONE M
CM 6715(2) SCHELLINGER CONST CO.,INC. UJ 06715 [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ @ 08/12/04 $[ 194,097 $ 0 0o % 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 196,273 20 31,847
181 County: FLATHEAD KM  TBD $[ 180476 $ 0 0| 92% 135% 115% 17.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07604 ‘ sL_ssug [
$[ 343,230 | $] q | q 3 41,177
Proj. Count: s 343140 [ 20 9] 64,372
$| 321,025 3| 343,140 $| 41,177 | 94%| 156)%| 115%][ 20.1 44

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL s[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 120,746

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  05/11/05 $] 976489 $ 0 0| 99% 153%  95% 12.4 %
Claim Status: NONE mI

STPS 567-1(7)0 JTL GROUP, INC. - KALISPELL s[ 00567 [[E]  05/09/05 $ 190,500 45

LIBBY - NORTH SEAL & COVER [ 4 TBD $[ 156,207 $ 0 0 19,050

5459 007 000 08405 MI TBD $ 190,500 45 2,842
183 County: LINCOLN KM  TBD $f  ds 0 0 0% 15% 7% N/A
Claim Status: NONE M

STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P[ 00052 [[E]  05/09/05 $ 717,685 40

YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 1§ TBD $[ 772,847 $ 0 0 71,768

5075 026 000 12405 & GUARDRAIL M TBD $ 717,685 40 4,597
181 County: LAKE KM  TBD s Js 0 0 0% 6% 10% NIA
Claim Status: NONE MI

SMP 4599(03) LHC, INC. [ ] o71s/02 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3d 08/26/02 $[ 348464 $ 0 0 27,948

4973 003 000 18602 [ g™ 10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER|[ 0 KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% N/A N/A
Claim Status: NONE [ dwm

SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P 00001 [ [E]  05/05/03 $ 2,003,838 90

HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $[ 2,121,346 $ 40,538 2 180,345

4271 105 000 26403 ING Ml 10/22/04 $ 2,044,376 92 142,338

FOY-DENNIS 523-5824 180 County: FLATHEAD KM  05/11/05 $|  2,027429% 2,041,305 122,478 | 99% 116%  99% 7 %
Claim Status: NONE M

NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P] 00001 [[E]  05/05/03 $ 80,143 90

SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 % 0 0 7,213

5044 125 000 26403 ,STRIPING & SIDWALKS [ g™ 10/22/04 $ 80,143 90 12,614
410 County: FLATHEAD [ d KM 051105 $[ 81951 % 103,244 18,292 | 79% 69% 101% 154 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 $[ 62,604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 0 $ 8,123
FOY-DENNIS 523-5824 181 County: FLATHEAD KM  05/11/05 $ 54509 $ 0 0| 92% 152% 101% 14.9 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 26403 ‘ s_2u43198 [ o
$[ 2,248,799 | $] 40,538 | 2§ 192,887]
Proj. Count: s 2183734 [ 9d s[ 163,075
$[ 2163889 $| 2,203,764 $| 146,009 | 98%| 112/%] 99w| 7.5 U
Project Mgr. Totals for :| [ 193 | CYR, MARK | | 6803499 [ 409
$[ 7,505,735 $] 98,997 | 6 3 620,851
RIOJCOUNT: Project Mgr. Total Length: MI 3 6,902,493 [ 411 3 531,838
KM $[ 5,066,559 $| 6,864,064 $| 574,063 | 74%| 93%| 60%[ 10.5%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: @ Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. P[ 00001 [[E]  10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE 05/03/05 $ 602,493 $ 0 0o $ 73,078
4576 069 000 01904 M TBD $ 487,185 7B % 60,683
410 County: LINCOLN KM  TBD $[ 97,799 $ 0 0| 20% 83% 53% 62 %
Claim Status: NONE mI
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: Email: thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218 420,589
221 County: POWELL [ ]km TBD $[ 2,004932 $ 2,385,899 450,471 | 84% 93%  72% 21 %
Claim Status: ACTIVE [ Iwm
BH 0002(577) L M NEILSON & SONS, INC. [ | 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK ] 09/13/04 $ 382350 $ 0 0 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ | MI TBD $ 272,191 60 53,115
240 County: RAVALLI [ kM TBD $] 151,869 $ 0 0| 56% 163%  72% 35 %
Claim Status: NONE [ Im
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P[ 00007 [ [E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $] 5250480 $ - 1873 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT M TBD $ 4,393,815 200 182,933
130 County: RAVALLI KM  TBD $[ 1,057,823 $ 0 0| 24% 42%  23% 17.3 %
Claim Status: NONE M
IM-BH 0002(748) ABHE & SVOBODA, INC. | | o04/20/04 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL ~ STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 0 106,378
5219 748 000 15404 IDGE REHABILITATION [ Iwm TBD $ 1,329,723 180 155,193
232 County: STATEWIDE [ ]km  TBD $[ 1,056574 $ 0 0| 79% 146%  90% 14.7 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . sl 7774659 | 5
[ 9,820,999 $| 177,070 [ 68 809,627
A Project Mgr. Total Length: Mi 3| 7,951,727 | 658 9 811,830
KM $[ 4,271,194 $| 8,383,501 $| 1,029,081 | 51%| 79%| 63%[ 19%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P 00005 [[E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $[ 1,283,807 $ 31,294 2 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI M TBD $ 1,253,096 77 222,035
310 County: LAKE KM TBD $[ 1,162,356 $ 1,221,802 233387 | 95% 95%  79% 19.1 %
Claim Status: NONE mI
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. s[ 00212 [[E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT 03/14/05 $[ 99,237 $ 42,144 9 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER .018 MI TBD $ 181,126 39 48,292
141 County: LAKE 029 KM TBD $[ 183469 $ 0 0] 132% 290%  13% 26.3 %
Claim Status: NONE M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 1115/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $| 28859200 $ - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm TBD $ 2,874,579 120 294,372
510 County: MISSOULA [ Jkm TBD $[ 1,644,470 $ 0 0| 57% 85% NA  17.9 %
Claim Status: NONE [ Im
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.96 03/04/05 $] 928889 $ 0 0 116,280
4783 039 000 06704 ,SEAL & COVER M TBD $ 968,997 120 17,223
180 County: MISSOULA KM  TBD $[ 56926 $ 0 0 6% 15% N/A  30.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06704 ‘ s sesro08 [ 129
$[ 3,814,805 $[ - 14,332 | ] 462,949
Proj. Count: $[ 3843576 | 120 8] 311,505
$[ 1,701,394 $| 3,857,909 $| 462,949 | 44%[ 67%)| d%[ 18.3 %
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1100090 [ [E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN TBD $[ 7125993 $ 0 0 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER M TBD $ 7,026,334 175 37,007
182 County: MISSOULA KM  TBD $f  Js 0 0 0% 7% 5% N/A
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11- JUL- 05 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
| CONSTRUCTI ON REPORT |

Page 8 of 62

MCVSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 474-1(6)0 JTL GROUP, INC.- MISSOULA s[ 00474 [[E]  05/09/05 $ 487,404 30
DESMET INTERCHANGE - WEST OVERLAY,SEAL & COVER,GUARDRAIL [ d 06/21/05 $[ 547,414 $ 0 0 58,489
5458 006 000 07405 ,BRIDGE RAIL REVISION,& PAVEME ] TBD $ 487,404 30 50,093
181 County: MISSOULA KM  TBD $[ 205,096 $ 0 0| 42% 86%  30% 244 %
Claim Status: NONE M
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING PLANT MIX OVERLAY SEAL 08/16/04 $ 167567 $ 0 0 13,056
5061 006 000 10604 & COVER MI TBD $ 145,063 80 20,682
181 County: MISSOULA KM TBD $ 94107 $ 0 0| 65% 158% NI/A 22 o
Claim Status: NONE M
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos121 [ [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ O 08/16/04 $[ 200,990 $ 0 0 14,807
5063 002 000 10604 & COVER M TBD $ 164,525 80 18,303
181 County: MISSOULA KM TBD $[ 92560 $ 0 0| 56% 124% NA 198 %
Claim Status: NONE MI
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] 08/16/04 $[ 86128 $ 0 0 7,155
5427 002 000 10604 [ Iwm TBD $ 79,496 80 2,986
STACK-SHANE 523-5830 181 County: MISSOULA [ Jkm TBD $[ 22934 % 0 0| 29% 42% NIA 13 %
Claim Status: NONE [ Iwm
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08117 | [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ d 08/16/04 $[ 355807 $ 0 0 29,367
5426 005 000 10604 G,SEAL & COVER ] TBD $ 326,305 80 64,575
STACK-SHANE 523-5830 180 County: MISSOULA KM  TBD s 275464 $ 0 0| 84% 220% NA 234 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 10604 ‘ s 7539 [ &g
$[ 810,487 | $] q | q 3 64,385
Proj. Count: s 715389 [ 8J $[ 106,546
$| 485,069 $| 715,389 $| 64,385 | 6§%)| 165%| 0%| 22 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | s|_13447819 | 519
$[ 13,681,738 $] 59,108 [ 11 §] 1,311,224
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13,506,928 [ 521 775,568
KM $[  3737,382 $| 13,447,819 $| 1,397,995 | 28%| 53%| 16%][ 20.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11- JUL- 05 |

District 1 - Missoula |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 9 of 62

MCVSR009

‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. [M]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR [ ] 04/19/05 $[ 10,337,729 $ 0 0 $ 1088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| [ Iwm TBD $ 10,889,187 220 $ 383,927
130 County: LAKE [ ]km TBD $[ 2685889 $ 0 0| 25% 35% NA 143 %
Claim Status: NONE [ Iwm
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. Pl 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $[ 14,219,829 $ 86,128 0 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, M TBD $ 15,268,386 30 1,532,312
140 County: LAKE KM TBD $] 11,178,594 $ 0 0| 74% 101% NA 137 %
Claim Status: NONE M
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P[ 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,852 $ 490,420 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,834,728 0 1,584,052
130 County: FLATHEAD KM TBD $[ 14,649,379 $ 11,258,667 1,643,899 | 130% 96% N/A 10.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | 40415759 | 250
$[ 38,262,409 $| 576,548 | 0 3 3,754,690
A Project Mgr. Total Length: Mi $[ 40,992,300 [ 250 [ _ 3,500,291
KM $[ 28,513,862 $| 37,330,112 $| 4,251,044 | 76%| 82%| 0% 12.3%

Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

\ Work Phone: 751-2041

Cell Phone: S Email: ‘

jiroberts@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P[ 00082 | [E]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 11/10/03 $[ 2,103,860 $ 264,119 1 $ 130,793
3111 454 000 01700 ECONSTRUCTION Mi TBD $ 1,899,032 111 $ 332,043
310 County: FLATHEAD [ 8KM TBD $ 1,791,763 $ 1,834,119 $ 309,583 | 98% 107% 118% 18.5 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11-JUL- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 10 of 62

| CONSTRUCTI ON REPORT MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL Pl ooos2 [ [E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $] 852,395 $ 196,275 8 $ 56,065
3862 003 000 01700 M TBD $ 897,087 108 173,677
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM  TBD $[ 1275636 $ 0 0| 182% 310% 121% 13.6 %
Claim Status: NONE [ es8d M
Contract Totals for : ‘ ‘ 01700 ‘ s|_2335725 [ 109
$[ 2,956,255 | $] 460394 [ 19 3 186,858
Proj. Count: s 2796119 [ 119 $[ 505,720
$[ 3,067,399 $| 2,534,931 $| 365,648 | 121)%| 138/%| 110%]| 16.5 ¥4
STPHS 5-3(84)99 MONTANA LINES, INC P 00005 [[E]  03/08/04 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH 05/10/04 $[ 33521 % 0 0 2,636
4705 084 000 04204 TING) Ml 10/18/04 $ 32,948 30 8,943
410 County: FLATHEAD KM  TBD [ 342313 34,982 9,795 | 98% 91%  70% 26.1 %
Claim Status: NONE M
SFCS 352-1(6)0 SCHELLINGER CONST CO.,INC. s[ 00352 [ [E]  02/07/05 $ 808,243 40
DAYTON - LAKE MARY RONAN OVERLAY,SEAL & COVER [ O 02/07/05 $[ 801,263 $ 0 0 88,907
5088 006 000 08105 M TBD $ 808,243 40 82,914
160 County: LAKE KM TBD $[ 578,080 $ 0 0| 72% 93%  83% 14.3 %
Claim Status: NONE M
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M] 07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M [ ] 08/09/04 $] 914,787 $ 145,576 29 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ ]wm 113004 $ 944,351 149 300,509
650 County: LINCOLN [ ]km TBD $[ 937,068 $ 954,431 286,329 | 98% 105% N/A  32.1 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | . s sorseo] | 299
[ 4705826 $| 605970 | 48 | 358,278
A Project Mgr. Total Length: Mi 3| 4,581,661 | 338 9 898,086
KM $[ 4,616,778 $| 4,332,587 $| 750,679 | 107/%| 120/%|  59% 19.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUL- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: | 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 0002(758) MONTANA LINES, INC [ ] o05/26/05 $ 53,011 30
2001-D1-ELECTRICAL INSTALLATION AND/OR UPGRADE OF [ ] TBD $[ 53527 $ 0 0o $ 7,952
5006 758 000 03505 FLASHING BEACONS & LUMINARIES [ Iwm TBD $ 53,011 30 801
310 County: FLATHEAD [ ]km TBD ${ 531% 0 0 1% 10% N/A  150.8%
Claim Status: NONE [ Iwm
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E]  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS OVERLAY,SEAL & COVER [ 4 TBD $[ 101,757 $ - 91,748 0o $ 9,473
5056 002 000 04404 Ml 11/23/04 $ 2,986 30 2,865
181 County: FLATHEAD KM  TBD ${ o56'% 0 0 1% 30%  73% 299.7%
Claim Status: NONE M
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [ [E]  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ @ TBD $[ 10,0600 $ - 11,043 0o % 1,140
5057 002 000 04404 Ml 11/23/04 $ 359 30 573
181 County: FLATHEAD KM TBD ${ 107% 0 0 1% 50%  73% 535.5%
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 04404 ‘ s__106138 |3
$[ 111817 | $[ - 102,791] | 0 10,613
Proj. Count: $| 3345 [ 30 3 3,438
$| 1,063 $| 106,136 $| 10,613 4% 32%[  73%[323.4%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P 00083 [[E]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $] 721,497 $ 0 0o % 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI [ dm TBD $ 719,431 100 168,015
221 County: LAKE [ dkKm TBD $[ 679431 $ 719,431 179,858 | 94% 93%  93% 24.7 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s___erasrg [ 160
\ 886,836 $| - 102,791| | 0 126,480)
A Project Mgr. Total Length: 87 mi 3| 775,787 [ 160  $| 172,254
KM $| 681,025 $| 878,578 $| 198,423 | 79%| 87%[  79%| 25.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUL- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: | 523-5877 | Cell Phone: S Email: ‘ ssullivan@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P 00005 [ [E]  10/13/04 $ 7,425,190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 31,014 0o 3 891,023
1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET M TBD $ 7,456,203 0o $ 701,592
140 County: LAKE KM  TBD $[ 3,959,859 $ 0 0| 53% 79% NA 177 %
Claim Status: ACITVE M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320 $ - 33,235 0o $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 3 195,359
170 County: MISSOULA KM  08/06/03 $] 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE M
Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | . s__orsierf [ o
| 10,909,029 $ - 2221] | 0 3 1,077,157
i), E Project Mgr. Total Length: M $| 9,749,649 | o 9 896,951
KM $[ 6,147,771 $| 9,613,103 $| 1,087,649 | 64%| 83w 99%[ 14.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11-JUL-05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 13 of 62
| CONSTRUCTI ON REPORT | MCVSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 119,051,087 [ 3,395
$[ 122,492,004 $| 4,122,853 | 240 $| 11,922,713
$[ 123,173,938 | 3,635 $[ 12,274,008
$[ 89,525,488 $[ 119,181,381 $[ 13,603,869 | 79%[ 90%[ 59%| 13.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
| CONSTRUCTI ON REPORT |

Page 14 of 62

MCVSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING uJ 00204 [ [E]  11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 04/11/05 $[ 455777 $ 0 0 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 478 MI TBD $ 378,878 45 44,825
180 County: DEER LODGE 768 KM TBD $[ 139,808 $ 0 0| 37% 118%  69% 321 %
Claim Status: NONE mI
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 0 60,418
4539 047 000 06105 ORK [ adm TBD $ 403,875 75 58,262
221 County: BEAVERHEAD [ dKvM TBD $[ 30639 $ 0 0 8% 96%  11% 190.2%
Claim Status: NONE M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6,276,618 $ 130,888 0 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [[E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[  380579$% - 3176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09402 ‘ s|_sesLeer | 12
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
STPP 46-6(3)58 AM. WELLES, INC. [ ] o7/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 342,993 11 359,029
2137 003 000 15303 CING [ Iwm TBD $ 3,933,280 151 626,675
140 County: SILVERBOW,BEAVE [ | KM  TBD $[ 3899219 % 3,968,909 595,336 | 98% 105%  90% 16.1 %
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO | | 0s5/00/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] TBD $[ 1,932,709 $ 0 0 $ 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL BITUMINOUD S [ Im TBD $ 1,716,882 160 8,334
MILLER-BRYAN 444-9413 221 County: POWELL [ Jkm TBD s 171718 0 0 1% 3% NA 485 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 1207055 [ 549
$[ 13,598,592 $] 471,791 [ 11 1,193,403
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 12,542,324 [ 551 § 1,190,359
KM $[ 10,294,210 $| 12,798,489 $| 1,467,386 | 80%| 81%| 56%[ 11.6%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: @ Cell Phone: Email: ‘ dclary @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(743) JIM GILMAN EXCAVATING INC. | | 05/00/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN [ ] 07/05/04 $[ 1,395,654 $ 3,830 3 3 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ Iwm TBD $ 1,357,024 63 % 13,244
170 County: SILVER BOW [ Jkm TBD $[ 13533 % 0 0 1% 12%  16% 97.9 %
Claim Status: NONE [ Iwm
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 | Cell Phone: Email: mcollingwood @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P[ 00011 [ [M]  06/02/03 $ 353,989 40
SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ d 09/02/03 $[ 31,779 $ 0 0o $ 35,399
4300 042 000 01503 L & COVER Ml 10/15/04 $ 353,989 0 3 56,820
180 County: PARK KM  TBD $[ 354167 $ 381,299 $ 57,195 | 93% 99%  90% 16 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P 00060 | [E]  08/30/04 $ 178,997 45

CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP 10/06/04 $[ 227,000 $ 20,000 0o % 26,850

5113 015 000 02804 ROACHES [ dm TBD $ 198,997 45 3 78,128
141 County: MEAGHER [ dKM TBD $ 217122 % 212,991 $ 78,807 | 102% 99%  84% 36 %
Claim Status: NONE 11.6 Ml

BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 | [E]  12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0o $ 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ dwm TBD $ 865,079 0 % 116,871
221 County: GALLATIN [ dKvM TBD $] 242,127 $ 0 0| 28% 113%  16% 48.3 %
Claim Status: NONE M

CM-STPU 7403(6) MONTANA LINES, INC [ ] 11/15/04 $ 126,408 30

5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [ ] 04/25/05 $ 143529% - 228 0 18,961

4491 006 000 03804 K,CURB & STRIPPING [ Iwm TBD $ 126,180 30 40,153

NORDHAGEN-BLAIR 444-9128 410 County: PARK [ ]km TBD $ 117,769 $ 0 0| 93% 212%  73% 341 %
Claim Status: NONE [ Im

CM 7410(2) JTL GROUP, INC.-BELGRADE U[ 07410 [ [E]  11/15/04 $ 402,319 60

GEYSER-PARK TO F ST-LIVINGSTON ~ OVERLAY,SEAL & COVER [ ¢ 03/21/05 $[ 338,043 % 0 0 48,278

5097 002 000 04704 M TBD $ 402,319 60 76,836
180 County: PARK KM  TBD $ 417,284 $ 0 0| 104% 159%  57% 18.4 %
Claim Status: NONE 1.28 MI

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P[ 00011 | [E]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $[ 1,114,683 $ 13,533 2 119,934

4011 037 000 06702 SURFACING,SEAL & COVER Ml 08/09/04 $ 1,212,870 62 196,161
310 County: PARK 919 KM 05/24/05 $] 1219683 % 1,219,684 207,346 | 100% 95%  95% 16.1 %
Claim Status: NONE mI

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. S[ 00294 [ [E]  02/09/04 $ 1775892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ 3 03/10/04 $[ 1,840,821 $ 80,323 0 142,071

4317 006 000 08104 ERLAY,SEAL & COVER Ml 09/09/04 $ 1,856,215 60 238,729

DAVIES-JIM 444-6227 181 County: MEAGHER KM 07/06/05 $[ 1,860,911 $ 0 0| 105% 168%  92% 12.8 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 556-4724 Cell Phone: 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 1] 00090 [ [E]  05/05/03 $ 4,083,989 90
1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.3 06/16/03 $[ 4,141,449 $ 68,149 6 $ 326,719
4863 085 000 08403 AL & COVER Ml 09/06/04 $ 4,152,138 96 358,675
180 County: PARK KM  05/11/05 $[ 3,950,248 $ 0 0| 97% 110% 103% 9.1 %
Claim Status: COMPLETED M
BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC [ ] 1116/99 $ 1848513 150
JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS ] 12/21/99 $[ 2,712,514 $ 78,134 6 % 277,277
3079 002 000 08B99 ED CONCRETE BEAM BRIDGE [ ]wm 1012001 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA [ | KM  TBD $] 1,800,280 $ 1,948,915 253,359 | 97% 93% 115% 12.5 %
Claim Status: NONE [ Im
STPS 259-1(5)0 RIVERSIDE CONTRACTING, INC. S[ 00259 [ [E]  04/05/04 $ 85,581 45
NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [ O 07/19/04 $[ 87242% - 59 0o 3 8,558
5119 005 000 09304 Ml 09/10/04 $ 84,987 45 16,065
183 County: MEAGHER KM 05/24/05 $[ 8257 $ 85,581 17,972 | 96% 89%  44% 19.5 %
Claim Status: NONE M
STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S] 00360 [ [E]  04/05/04 $ 231,468 45
WHITE SULPHUR SPRINGS-NW SEAL & COVER [ 3d 07/19/04 $]  229474% - 1,390 0o $ 34,720
5122 004 000 09304 Ml 09/10/04 $ 230,078 45 32,759
183 County: MEAGHER KM  05/24/05 $[ 231,261 $ 235,011 35252 | 98% 93%  44% 142 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09304 ‘ sL_stroed |49
$[ 316,716 | $[ - 1,985 | 0 3 43,279
Proj. Count: $[ 315065 | 45 | 48,824
$| 313,837 $ 320,592 $| 53224 | 9% 92%| 44%][ 15.6 ¥
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . s__s1s1570 [ erd
[ 11,902,571 $| 257,926 | 14 | 1,142,576
A Project Mgr. Total Length: MI $[  11,400499 [ 684 9 1,446,804
KM $[ 10,583,428 $| 11,337,168 $| 1,289,769 | 93%| 112%|  81w[ 13.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘Work Phone: 495-1506 Cell Phone: | 490-0425 Email: \

tfellows @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1] 00015 [ [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ d M  0804/03 $ 3,432,849 194 570,816
221 County: LEWIS & CLARK [ 0 KM 09/27/04 $[ 3420634 $ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE M
STPU 5807(8) MARONICK CONST. LLC uJ 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,599,407 161 878,873
130 County: LEWIS & CLARK KM TBD $] 4956989 $ 4,952,513 929,608 | 100% 95% 111% 17.7 %
Claim Status: COMPLETED M
BR 8-2(47)43 MARONICK CONST. LLC P oooos | [E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 343,903
140 County: LEWIS & CLARK KM TBD $[ 2217612 $ 1,933,667 387,320 | 115% 89% 144% 155 %
Claim Status: COMPLETED 42.9 Ml
Contract Totals for : ‘ ‘ 12401 ‘ s__s5843506 [ 1
$[ 6,374,477 | $| 890577 [ 45 g 584,359
Proj. Count: $[ 6734172 [ 169 8| 1,202,778
$ 7,174,597 $[ 6,886,180 $[ 1,316,928 | 104%| 93%[ 108%[ 17 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007214 | 300
$[ 10,023,081 $| 1,169,748 [ 59 9 899,727
Proj. Count: Project Mgr. Total Length: M $[ 1016702 [ 359 1,793,502
KM $[ 10,595,231 $[ 10,327,310 $| 1,860,589 | 103%| 96%[ 107/%[ 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: @ Cell Phone: Email: ‘ dhancock@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email: \

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 [[E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165515 $ 180,150 0 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,765,985 0 448,965
140 County: BEAVERHEAD KM TBD $[  2,083657 $ 2,729,314 483,048 | 109% 93% N/A 15 %
Claim Status: NONE M
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL PLANT MIX SURFACI [ ¢ 04/08/04 $[ 3,422,469 $ 622,603 0 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,490,053 0 397,105
140 County: BEAVERHEAD KM TBD $] 3518141 $ 3,105,651 456,656 | 113% 87% N/A  11.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C03 ‘ s__s5453283 [0
$[ 6,587,980 | $| 802,753 | 0 3 817,993
Proj. Count: $[ 6,256,038 | 0 846,070
$[ 6,501,798 $[ 5,834,969 $| 939,704] | 111)%| 90 % g%| 13 %
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 0 0 64,039
4318 002 000 11404 M TBD $ 640,393 175 12,429
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM  TBD $[ 129,333 $ 0 0| 20% 19%  22% 96 %
Claim Status: NONE M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. M 11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6248874 $ 119,793 3 574,210
4476 004 000 11404 CING,SEAL & COVER [ Iwm TBD $ 5861894 178 685,615
140 County: BEAVERHEAD [ ]km  TBD $] 3828273 % 0 0| 67% 119%  21% 17.9 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 11404 ‘ sL_ess2a0d | 179
$[ 6,928,397 | $| 119,793 | 3 3 638,249
Proj. Count: s[ 6502287 [ 178 9 698,044
$[ 3,957,608 $| 6,382,495 $| 638,249 | 63%| 109/%|  21%]| 17.6 ¥
Project Mgr. Totals for :| [ 212 | [HANCOCK DALE | . Lol [ 1
[ 13,516,377 $| 922,546 | 3 3 1,456,242
], St Project Mgr. Total Length: M $[ 12,758,329 | 178 1,544,114
KM $[ 10,459,404 $| 12,217,460 $| 1,577,953 | 86%| 98%| 21w[ 14.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11- JUL- 05 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

District 2 - Butte |

Page 20 of 62

MCVSR009

‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. | | o07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $ 590927 - 480 20 % 61,506
4648 012 000 01703 CING [ M 1117/04 $ 512,069 65 118,901
WILLIAMS-DUANE 4447312 181 County: [ ] KM 041405 $[ 458,645 $ 0 0| 89% 193% 100% 25.9 %
Claim Status: NONE [ Iwm
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1100015 [[E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 06/10/04 $[ 3,710,889 $ 41,742 9 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ dwm TBD $ 3,220,143 129 546,157
111 County: SILVERBOW [ dkKvM TBD $] 2,705,396 $ 2,945,591 425945 | 92% 128% = 92% 20.2 %
Claim Status: NONE M
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00276 [ [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA .046 06/10/04 $[ 1,309,649 $ 0 30 97,087
4473 007 000 03903 CING & SEAL & COVER M TBD $ 1,078,748 150 235,431
140 County: SILVERBOW KM TBD $[ 946,824 $ 0 0| 88% 242%  79% 24.9 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 03903 ‘ s|_a257.148 | 129
$[ 5,020,538 | $| 41743 [ 39  § 383,143
Proj. Count: $[ 4208891 [ 159 $[ 781,589
$[ 3,652,220 $[ 4,024,339 $| 523,032 | 91%| 149/%|  79%| 21.4 %
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s 4769607 | 169
$[  5611,465 $| 41263 [ 59 $ 444,649
A Project Mgr. Total Length: Mi 3| 4,810,960 | 224 3 900,489
KM $[ 4,110,865 $| 4,536,889 $| 584,538 | 91%| 154%| 82%| 21.9%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P[ 00014 | [E]  05/27/04 $ 1520497 45

DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $] 1570602 $ - 12,274 0o % 152,050

5110 017 000 01504 AL & COVER ] TBD $ 1,508,223 45 % 205,150
180 County: BROADWATER KM  TBD $] 1,337,101 $ PENDING $ PENDING 88% 135%  87% 15.3 %
Claim Status: NONE mI

IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1] 00015 [ [E]  05/05/04 $ 161,468 40

MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209,618 $ 83,727 0o $ 24,220

5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ g M  06/10/04 $ 245,195 0 3 20,845
231 County: SILVERBOW [ d KM 082304 $[ 238407 $ PENDING $ PENDING | 148% 8%  20% 8.7 %
Claim Status: NONE M

BR 81001(3) SMITH CONTRACTING X] 81001 [ [E]  04/05/04 $ 368,593 45

FRYING PAN GULCH-8 KM NORTH OF  REMOVE CONCRETE STRUCTURE 05/10/04 $[ 469456 $ - 8,265 0 55,289

4538 003 000 04304 [ dMm  1015/04 $ 360,328 45 119,843
222 County: BEAVERHEAD [ OKM TBD $[ 339,407 $ 368,593 125322 | 92% 96% 109% 353 %
Claim Status: NONE MI

SFCS 347-1(2)0 HOLLOW CONTRACTING S[ 00347 [[E]  03/07/05 $ 469,821 45

JCT S 288 - EAST PLANT MIX BIT.SURFACING, SEAL & [ ¢ 05/16/05 $[ 553,628 $ 0 0 46,982

5105 002 000 07205 COVER,BR DECK TREAT & RAILREV M TBD $ 469,821 45 40,245

OLSEN-JOE 494-9636 180 County: GALLATIN KM  TBD $[ 4698 $ 0 0 1% 86%  71% 856.6%
Claim Status: NONE M

SFCS 411-1(6)6 JTL GROUP, INC.-BELGRADE S[ 00411 ] [E]  02/07/05 $ 97,494 30

SPRINGHILL ROAD SEAL & COVER 06/16/05 $ 111,847 $ 1,450 0 11,699

5106 006 000 09105 M TBD $ 98,944 30 12,463

OLSEN-JOE 494-9636 183 County: GALLATIN KM  TBD [ 73029 % 0 0| 75% 107% 7% 17.1 %
Claim Status: NONE M

NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P[ 00008 | [E]  05/09/05 $ 2,741,448 90

US 287 PASS LN-S OF TOSTON GRADING,GRAVEL,PLANT MIX SURFA TBD $[ 2892472 $ 0 0 274,145

3377 041 000 09405 CING,& PAVEMENT MARKINGS M TBD $ 2,741,448 90 51,034
130 County: BROADWATER KM TBD $ 28189 $ 0 0 1% 19% N/A  181.1%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 235-1(12)4 JTL GROUP, INC.-BELGRADE s[ 00235 [ [E]  05/09/05 $ 41,371 30
BOZEMAN - NW SEAL & COVER TBD s 42642 $ 0 0 4,137
5478 012 000 11405 M TBD $ 41,371 30 4,644
183 County: GALLATIN KM  TBD $f  ds 0 0 0% 112% N/A N/A
Claim Status: NONE mI
STPS 345-1(4)6 JTL GROUP, INC.-BELGRADE S| 00345 [ [E]  05/09/05 $ 137,357 30
SOUTH OF BOZEMAN - SOUTH SEAL & COVER TBD $[ 138,829 $ 0 0 13,736
5566 004 000 11405 MI TBD $ 137,357 30 2,928
183 County: GALLATIN KM TBD $f  ds 0 0 0% 21% N/A N/A
Claim Status: NONE M
Contract Totals for : ‘ ‘ 11405 ‘ sL_1e72d |
$[ 181,467 | 9] o0 [ 0d 9 17,873
Proj. Count: $ 178728 [ 30 3 7,572
$| 0 $| 178,729 3| 17,873 gw|  42%| g% 0 %
Project Mgr. Totals for :| [ 211 | HELD,TERRY | . s 553804d [ 329
[ 5,989,085 $| 64,638 | 0 3 582,258
P T Project Mgr. Total Length: MI 3 5,602,687 | 329 9 457,152
KM $[ 2,020,824 $| 5,538,049 $| 652,291 | 36%[ 70%| 40w | 22.d%

Project Mgr.‘ 223 \ }JEWETT, JIMMY

\ Work Phone: 556-4721

Cell Phone: | 581-3336 Email: \

tmccormick@state.mt.us ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE S| 00205 [ [E]  11/15/04 $ 971,061 60
SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS 02/24/05 $[ 1,041,187 $ 58,651 6 % 116,527
4433 026 000 01604 [ 4w TBD $ 1,029,712 66 $ 154,914
310 County: GALLATIN KM  TBD $] 966,421 $ 0 0| 100% 133% 56% 16 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 ‘ }JEWETT, JIMMY ‘ Work Phone: @ Cell Phone: Email: ‘ tmccormick@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 0002(625) BULLOCK CONTRACTING | | 08/02/04 $ 136,256 45
1998-D2-SLOPE FLATTENING GRADING,FENCING,DRAINING & SIG [ ] 08/23/04 $[ 124157 $ 0 0 16,351
4434 625 000 02704 NING [ ]wm 113004 $ 136,256 45 46,199
310 County: STATEWIDE [ ]KM 051105 $[ 101,226 $ 0 0| 74% 283%  71% 456 %
Claim Status: NONE [ Iwm
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT ] 04/26/05 $[ 9,671,188 $ 0 0 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,329,696 200 414,375
140 County: MEAGHER [ kM TBD $] 2,024,089 $ 0 0| 22% 49%  15% 20.5 %
Claim Status: NONE [ Im
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P] 00050 | [E]  05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 07/07/03 $[ 1,822,769 $ 27,847 40 146,185
4801 050 000 09403 & SEAL & COVER Ml 10/12/04 $ 1,855,163 100 187,414
180 County: GALLATIN KM 04/02/05 $[ 1903186 $ 1,903,287 209,362 | 100% 90%  74% 9.8 %
Claim Status: COMPLETED M
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | s 12264324 | 369
$[ 12,659,296 $| 86,498 [ 46 1,118,736
Proj. Count: Project Mgr. Total Length: Mi $[ 12,350,827 [ 411 § 802,902
KM $[ 4,994,922 $[ 12,340,300 $| 1,181,913 | 40%| 68%[ 42%[ 16.1%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ ricjohnson@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P] 00050 | [E]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW  GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $ 795775 $ 0 3 0% 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG Ml 11/17/04 $ 698,913 48 % 168,604
310 County: GALLATIN KM TBD $[ 754,587 $ 756,277 $ 173,944 | 100% 97%  94% 223 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ riciohnson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(455) EDWARD T COPPS CONST. 1] 00090 [[E]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 87,064 10 199,028
3095 455 000 06503 Ml 10/29/04 $ 1,745,631 210 268,754
230 County: GALLATIN KM TBD $[ 1,536,823 $ 1,758,947 299,020 | 87% 90%  89% 17.5 %
Claim Status: NONE mI
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4,436,189 $ 6 0 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,828,429 200 % 446,315
181 County: GALLATIN KM  TBD $] 2,520,561 $ 0 $ 0| 52% 116%  42% 17.7 %
Claim Status: ACITVE M
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,116 $ 0 0 203,474
3871 508 000 08205 ETORFIT M TBD $ 2,543,425 200 % 259,092
230 County: GALLATIN KM TBD $[ 1552917 $ 0 $ 0| 61% 127%  42% 16.7 %
Claim Status: NONE M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1] 00090 [[E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $] 5,299,047 $ 0 0 420,602
4187 091 000 08205 NG [ dm TBD $  5257,529 200 % 148,579
221 County: GALLATIN [ dkv TBD $[ 887,298 $ 0 $ 0| 17% 35%  42% 16.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 08205 ‘ s|_1262037] | 200
$[ 13,537,352 $| 6 | 0 $ 1,010,350
Proj. Count: $[ 12629383 | 200 s 853,986
$[ 4,960,771 $| 12,629,377 $[ 1010350 | 39%[ 89%| 42%[ 17.2 I
STPS 346-1(6)1 JTL GROUP, INC.-BELGRADE S[ 00346 [ [E]  04/29/04 $ 934,368 75
MANHATTAN - DRY CREEK COLD MILLING,PLANT MIX SURFACI 06/28/04 $[ 787,619 $ 0 0 93,437
4865 006 000 16404 NG,SEAL & COVER Ml 10/28/04 $ 934,368 75 164,562
180 County: GALLATIN KM  07/06/05 $[ 934504 $ 956,225 172,119 | 98% 96%  59% 17.6 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ }JOHNSON,RICKIE

‘Work Phone: 285-4943 Cell Phone: | 490-1794 Email:‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 346-1(9)0 JTL GROUP, INC.-BELGRADE S[ 00346 | [E]  04/29/04 $ 178,298 75
MANHATTAN INTCH - EAST COLD MILLING,PLANT MIX OVERLAY 06/28/04 $[ 143718 $ 0 0 17,830
5121 009 000 16404 ,SEAL & COVER Ml 10/28/04 $ 178,298 753 25,795
180 County: GALLATIN KM  07/06/05 $[ 213910 $ 215,311 27,990 | 99% 92%  59% 12.1 %
Claim Status: NONE mI
CM 1215(3) JTL GROUP, INC.-BELGRADE U| 01215 | [E]  04/29/04 $ 375,414 75
HIGHLAND - KAGY TO MAIN - BOZE COLD MILLING,PLANT MIX OVERLAY 012 06/28/04 $[ 291,773 $ 0 0o $ 37,541
5094 003 000 16404 ,SEAL & COVER,CONCRETE DECK & Ml 10/28/04 $ 375,414 7% 39,900
180 County: GALLATIN KM  07/06/05 $] 306,284 $ 0 0| 8% 106% 59% 13 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 16404 ‘ sL_14s8080 |79
$[ 1,223,106 | 9] o0 [ 0d 9 148,808
Proj. Count: $[ 1488080 [ 7§ 8] 230,257
$[ 1,454,788 $| 1,546,950 3| 237,650 | 94%[ 97%| 59%| 15.8 %
BH 9029(32) SLETTEN CONSTRUCTION CO X| 29220 \E 07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID 11/01/04 $] 698,150 $ 0 0o 3 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ dm TBD $ 732,836 90 $ 180,284
231 County: MADSION [ OKM TBD $[ 695,190 $ 0 0| 95% 189%  36% 25.9 %
Claim Status: NONE MI
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | sl 1r.20n779 [ 619
$[ 18,461,522 $| 87070 [ 13 § 1,523,346
Proj. Count: [ 9| Project Mgr. Total Length: M $[ 17204843 [ 623 $[ 1701885
KM $[ 9,402,159 $| 17,424,387 $| 1,816,233 | 54%[ 94%|  63%[ 18.1%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: @ Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. S[ 00357 [ [E]  05/09/05 $ 1272559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ - 1,350 0o % 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER MI TBD $ 1,271,210 0o $ 67,958
180 County: MADISON KM  TBD $[ 231,653 $ 0 0| 18% 53% NA 293 %
Claim Status: NONE M
CM 1807(8) JIM GILMAN EXCAVATING INC. uJo1807 | [E]  05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & 08/09/04 $[ 458307 $ 0 0o $ 35,053
5095 008 000 06604 COVER MI TBD $ 350,529 45 38,571
181 County: SILVER BOW KM  TBD $[ 352,337 $ 357,337 49,822 | 99% 77% 100% 10.9 %
Claim Status: NONE M
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. I]00115 [[E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ 4 08/09/04 $[ 798,846 $ 66,828 4 3 62,589
5100 008 000 06604 COVER M TBD $ 692,722 49 % 95,266
160 County: SILVEER BOW KM  TBD $[ 686,527 $ 689,680 110,348 | 100% 86%  92% 13.9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06604 ‘ s oredzy | 4
$[ 1,257,153 | $| 66,828 | 4 g 97,642
Proj. Count: $[ 1043250 [ 49 $[ 133,837
$[ 1,038,864 $[ 1,047,017 $| 160,170 | 99%| 84%[  92%[ 12.9 %
CM 1805(10) HOLLOW CONTRACTING UJ 01805 [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 792 05/03/04 s 755471 $ 39,902 11 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER 126 M TBD $ 659,970 86 141,358
BENTE-FREDRICK 444-7634 410 County: SILVER BOW KM TBD $ 618,959 $ 667,590 152,490 | 93% 93%  83% 22.8 %
Claim Status: NONE .918 MmI
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P 00084 | [E]  09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $[ 9,627,840 $ 353,944 4 % 781,687
1832 004 000 15902 UMINOUS SURFACING Ml 10/15/04 $ 9,039,355 204 921,360
140 County: GALLATIN KM 04/14/05 $[ 9,042,750 $ 9,052,916 904,536 | 100% 102%  93% 10.2 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | 11564464 [ 320
$[ 12,795,298 $] 459,324 [ 19 3 1,068,592
RIOJCOUNT: Project Mgr. Total Length: MI $[ 12,013,786 [ 339 1,264,513
KM $[ 10,932,226 $| 12,040,082 $| 1,344,452 | 91%| 94%w| 94w | 11.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11-JUL-05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 27 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 2 - Butte |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 96,742,661 [ 3,530
$[ 105,952,941 $| 3,564,633 [ 227 $ 9,537,784
$[ 100,307,296 | 3,757/ $| 11,115,054
$[ 73,406,801 $[ 99,913,327 $[ 11,883,379 | 73%[ 94%[ 66%[ 15.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: | 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS uJ 05210 [ [E]  07/09/04 $ 322,469 30
2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0o $ 32,247
5430 016 000 02604 ] TBD $ 322,469 30 3 19,767
MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM TBD s 195114 $ 0 0| 61% 61%  77% 10.1 %
Claim Status: NONE M
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 [[E]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ 3 07/07/03 $[ 11,658,171 $ 405,026 2 % 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, M TBD $ 11,299,182 2 % 673,194
130 County: CASCADE KM  TBD $] 11,180,582 $ PENDING $ PENDING | 103% 77% N/A 6 %
Claim Status: COMPLETED M
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [[E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH 1) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411802 $ 0 0o 3 37,797
3980 019 000 06205 OVER 772 mi TBD $ 472,458 80 55,361
221 County: POWELL KM TBD $[ 189,247 $ 0 0| 40% 146%  43% 29.3 %
Claim Status: NONE M
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. [ ] o03/07/05 $ 1422615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $] 1741173 $ 0 0o % 113,809
5070 059 000 06205 OVER [ Iwm TBD $ 1,422,615 80 17,410
181 County: MISSOULA [ ]km  TBD $[ 107,698 $ 0 0 8% 15%  43% 16.2 %
Claim Status: NONE [ Iwm
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P 00024 |[[E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $[ 905954 $ 0 0o $ 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE M TBD $ 738,860 80 7,450
181 County: MISSOULA KM  TBD $] 58448 $ 0 0 8% 13%  43% 12.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06205 ‘ | 2633933 [ &9
$[ 3,058,929 | $] q | q 3 210,715
Proj. Count: $[ 2633933 [ 89 8 80,221
$| 355,393 $| 2,633,933 $| 210,715 | 13%| 38%|  43%][ 22.6 I

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: | 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. s[ 00331 [ [E]  02/07/05 $ 153,992 30
2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ @ 04/26/05 $[ 161,799 $ 0 0o % 12,319
4717 004 000 07105 M TBD $ 153,992 30 59,983
310 County: CASCADE KM  TBD $[ 168,627 $ 0 0| 110% 487%  90% 35.6 %
Claim Status: NONE mI
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT ] 06/11/04 $[ 1423995 $ - 2,001 0o $ 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Iwm TBD $ 1,396,320 100 196,831
NORDHAGEN-BLAIR 4449128 140 County: CASCADE [ Jkm TBD $] 1,303,630 $ 0 0| 93% 156% 103% 15.1 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | . 15402874 [ 249
[ 16,539,632 $| 403,025 | 2§ 1,252,663
I, el Project Mgr. Total Length: M $[ 15805896 [ 247 $[ 1,029,996
KM $[ 13,203,346 $| 15,402,871 $| 1,252,663 | 86%| 83w| 77%[ 7.8%
Project Mgr.‘ 386 \ ‘BECKEDAHL MARK \ Work Phone: 873-8624 | Cell Phone: Email: \ mbeckedahl@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 3 04/02/03 $[ 487,193 $ 85,259 0o % 49,120
4966 003 000 11602 [ dm 053103 $ 576,457 0o s 0
999 County: GLACIER,PONDERA|[ G KM  TBD $] 579,271 $ 0 0| 118% 0% N/A N/A
Claim Status: NONE [ dm
NH 1-3(36)234 F S K CONSTRUCTION, INC. P] 00001 | [E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D TBD $[ 12,037,813 $ 0 0 $ 1,187,566
0594 036 000 12204 RAINAGE & FENCING M TBD $ 13,195,183 0o 3 11,162
140 County: GLACIER/PONDERA KM TBD $sf Jds 0 0 0% 1% NIA N/A
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX-NH 37(26) S K CONSTRUCTION, INC. [M]  05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION  GRADING,GRAVEL,CTB SURFACING,D [ ] TBD $[ 988275 $ 0 0 70,687
5000 026 000 12204 RAINAGE & FENCING [ Iwm TBD $ 785,413 0 20,677
510 County: GLACIER/PONDERA|[ | KM  TBD $f  ds 0 0 0% 29% N/A N/A
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 12204 ‘ s_1s080506 [ 9
$[ 13,026,088 | $| q | 0 $ 1,258253
Proj. Count: $[ 13980596 [ 0o 8 31,839
$| 0 $| 13,980,596 $[ 1,258,253 dw[ 3% dw[ 0 %
STPS 358-1(3)18 S K CONSTRUCTION, INC. s[ 00358 [[E]  04/07/05 $ 2,187,253 0
PONDERA/GLACIER CNTY LINE SLID ROADWAY ROADSIDE SAFETY IMPROV 05/09/05 $[ 2,018,717 $ 153,106 5 % 218,725
4477 003 000 15504 EMNTS ASSOCIATED WITH SLIDE [ dwm TBD $ 2,340,359 5 $ 221,488
310 County: PONDERA,GLACIER[ G KM  TBD $] 1,318,094 $ 0 0| 60% 101% NA  16.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | . s___tecto0a] [0
[ 15,531,998 $| 238,365 | 5§ 1,526,098
Proj. Count: Project Mgr. Total Length: M $[_ 16,897,417 | 5 3 253,327
KM $[ 1,897,365 $| 16,659,047 $ 1,526,098 | 11%| 17%]| 0%/ 13.4%
Project Mgr.‘ 384 \ ‘BERG, GARY \ Work Phone: 265-6821 | Cell Phone: Email: \ gberg@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL,TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0o $ 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M  o06/12/04 $ 157,314 3 % 45,358
GIARD-JASON 454-5899 151 County: LIBERTY [ ]KM 09/14/04 $[ 181,997 $ 203,864 $ 47,832 | 89% 95%  57% 249 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11-JUL-05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 31 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[ 832,037 $ 0 0 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ M 100504 $ 767,347 0 184,849
NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]km TBD s 712287 $ 0 0| 93% 301% N/A 26 %
Claim Status: NONE [ Iwm
SFCN 10-2(27)52 PRINCE, INC [ ] 09/26/02 $ 4,355,420 75
LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA [ ] 03/04/03 $[ 4,519,540 $ 1,096 0 348,434
3954 027 000 06902 L & COVER [ ]wm  1017/03 $ 4,356,516 75 175,505
181 County: CHOUTEAU [ kM TBD $] 4,690,979 $ 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE [ Im
CM 5707(3) RIVERSIDE CONTRACTING, INC. U 05707 [ [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $[ 154917 $ 0 0 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 MI TBD $ 192,045 120 2,366
180 County: HILL 452 KM TBD ${ 27307 % 0 0| 14% 10% 57% 8.7 %
Claim Status: NONE MI
CM 5709(7) RIVERSIDE CONTRACTING, INC. U 05709 [ [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $] 122358 $ 0 0 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 141,332 120 2,096
180 County: HILL KM  TBD $[ 29,256 $ 0 0| 21% 12% 57% 7.2 %
Claim Status: NONE M
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 [ [E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4,640,516 $ 0 0 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER mi TBD $ 5042221 120 442,275
140 County: HILL KM  TBD $] 2134131 $ 0 0| 42% 73% 57% 20.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07704 ‘ s__s5s75508 [ 129
$[ 4,917,791 | $] q | q 3 645,072
Proj. Count: $[ 5375508 [ 120 $[ 446,737
$[ 2190689 $| 5,375,594 $| 645,072 | 41%[ 69%|  57%][ 20.4 ¥4
Project Mgr. Totals for :| [ 384 | BERG, GARY | s|__10637.279 [ 229
$[ 10,393,973 $] 19,496 | q 3 1,071,564
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 10,666,779 [ 225 852,449
KM $[ 7,775,943 $| 10,702,229 $| 1,102,726 | 73%| 77%[  78%[ 11%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11-JUL-05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 32 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P 00008 [[E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING 04/06/05 $[ 138491 $ 0 0o $ 15,000

4014 064 000 03B04 208 MI TBD $ 100,000 30 % 29,942
410 County: LEWIS & CLARK KM  TBD $[ 67,869 $ 0 0| 68% 200%  90% 44.1 %
Claim Status: NONE M

STPHS 5809(19) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 80,000 -3 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & MI TBD $ 1,696,872 2 % 244,218
310 County: LEWIS & CLARK KM  TBD $[ 1,119,300 $ 0 0| 69% 126%  51% 21.8 %
Claim Status: NONE M

STPHS 5809(20) MONTANA LINES, INC uJ 05809 | [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $[ 355625 $ 8,262 0o 3 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ dwm TBD $ 403,347 45 3 132,469
410 County: LEWIS & CLARK [ JdKw TBD $[ 365861 $ 434,525 157,402 | 84% 84%  47% 36.2 %
Claim Status: COMPLETED V]

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC UJ 05809 | [E]  03/10/03 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[  1591,986 $ 187,659 14 % 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 353,080
310 County: LEWIS & CLARK KM  TBD s 1,733747$ 1,765,596 335463 | 98% 105% 101% 20.4 %
Claim Status: NONE M

CM 5805(9) HELENA SAND & GRAVEL INC uJ 05805 | [E]  07/09/04 $ 307,467 60

BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ @ 09/21/04 $[ 274998 $ 0 0o % 27,672

5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE M TBD $ 307,467 60 % 67,689
181 County: LEWIS & CLARK KM  TBD $] 276,590 $ 0 0| 90% 245% 102% 24.5 %
Claim Status: NONE mI

CM-BH 5815(5) HELENA SAND & GRAVEL INC uJ 05815 | [E]  07/09/04 $ 251,993 60

CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 3 09/21/04 $] 225401 $ 0 0o $ 22,679

5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & mi TBD $ 251,993 60 $ 44,240
181 County: LEWIS & CLARK KM  TBD $] 193,929 $ 0 0| 77% 195% 102% 22.8 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUL- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 33 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls \
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

$[ 10,270,836 $|

12,880,303

$| 1,268,908

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 11604 s__ssosed [ o
$[ 500,399 | $| q | ] 50,351
Proj. Count: $[ 559460 [ 60 s 111929
$| 470,519 $] 559,460 $| 50,351 | 849%| 222/%| 102/%| 23.8 $4
Project Mgr. Totals for :| [ 387 | [CARLSON, JACK | . s__s18208d [ 32
[ 4105859 $| 275921 [ 11 ¢ 480,272
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 4,458,900 | 331 3 871,638
KM $[ 3,757,296 $| 4,476,453 $| 752,241 | 84w | 116/%| 82%[ 23.2%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-1(2)0 SCHELLINGER CONST CO.,INC. [ ] o03/07/05 $ 1,322,664 45
PENDROY - EAST & WEST LEVELING,PLANT MIX BIT.SURFACI [ ] 04/14/05 $[ 1428981 $ 0 0 158,720
4634 002 000 01205 NG OVERLAY,SEAL & COVER [ Iwm TBD $ 1,322,664 45 175,623
181 County: TETON [ ]km TBD $[ 1,229,453 $ 0 0| 93% 111%  73% 143 %
Claim Status: NONE [ Iwm
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 [ [E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8,422,941 $ 0 0 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE ] TBD $ 10,157,639 150 1,099,871
140 County: TETON KM  TBD $[ 7,691,082 $ 0 0| 76% 120%  56% 14.3 %
Claim Status: NONE M
IM 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHNIK [ ] 04/05/04 $ 1,400,000 60
SHELBY-N&S COLD MILLING,PLANT MIX BITUMIN [ ] 07/13/04 $[ 1,568,749 $ 0 0 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ ]m  o09/28/04 $ 1,400,000 60 186,099
181 County: TOOLE [ ]km TBD $] 1,350,302 $ 1,400,000 196,000 | 96% 95% 102% 13.8 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s__12800303 [ 259
[ 11,420,671 $| q | 0 3 1,198,908
P T Project Mgr. Total Length: MI $[ 12880303 [ 259 [ 1,461,503
KM

80%| 1159%[  70%| 14.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11-JUL-05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 34 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: @ Cell Phone: S Email: ‘ wlay @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P[ 00001 [[E]  02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[ 3113819 $ 953 0o $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ dwm  0413/05 $  2,885700 o 3 282,054
MARTIN-TOM 444-9252 221 County: BLAINE KM  TBD $[ 2,948,979 $ PENDING $ PENDING | 102% 65% NA 96 %
Claim Status: ACTIVE M
Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. | | 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION  GRADING,GRAVEL,PLANT MIX SURFA [ ] 11/14/00 $[ 4125579 $ 3,245 0o % 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ Iwm 121102 $ 3,646,661 240 617,498
130 County: CASCADE [ ]km TBD $] 3655143 $ 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE [ Iwm
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. [ ] 08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA ] 11/14/00 $[ 8245979 $ 363,169 2 % 613,011
1504 013 000 03800 CING,SEAL & COVER [ Iwm 121102 $ 8025804 242 621,697
130 County: CASCADE [ ]km TBD $] 8,059,146 $ 8,226,363 658,109 | 98% 94% 100% 7.7 %
Claim Status: ACTIVE [ Im
Contract Totals for : ‘ ‘ 03800 ‘ s|_11.30605) | 249
$[ 12,371,554 | $| 366,414 | 2§ 904,484
Proj. Count: $[ 11,672465 | 242 8] 1,239,195
$[ 11,714,289 $[ 12,015,783 $[ 1,302,310 | 97%| 95%| 100/%| 10.6 %9
CM 5203(11) UNITED MAT'LS OF GREAT FALLS UJ 05203 [ [E]  04/29/04 $ 36,134 45
4TH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER 012 05/07/04 s 36229$ 0 0o % 4,336
5125 011 000 05404 Ml 10/22/04 $ 36,134 45 6,025
183 County: CASCADE KM TBD $[ 38809 $ 40,810 7346 | 95% 82%  82% 15.5 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 35 of 62

| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5225(4) UNITED MAT'LS OF GREAT FALLS U 05225 [ [E]  04/29/04 $ 32,372 45
PARK GARDEN - FOX FARM TO 14TH SEAL & COVER [ @ 05/07/04 $[ 32469 $ 0 0o $ 3,885
5127 004 000 05404 48 Ml 10/22/04 $ 32,372 45 4,132
183 County: CASCADE 774 kM TBD $[ 33202 % 35,203 10209 | 94% 40%  82% 12.4 %
Claim Status: NONE 48 MI
CM 5224(2) UNITED MAT'LS OF GREAT FALLS UJ 05224 [ [E]  04/29/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY,SE 05/07/04 $ 361,410 $ 0 0 54,769
5126 002 000 05404 AL & COVER Ml 10/22/04 $ 456,407 45 51,034
180 County: CASCADE KM  TBD $] 450,389 $ 0 0| 99% 93%  82% 11.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 05404 ‘ s 52913 |49
$[ 430,104 | 9] o0 [ 0d 9 62,990
Proj. Count: $[ 524913 [ 45 3§ 61,191
$| 522,400 $ 532,420 3| 72,324 | 9d%| 89%| 82%[ 11.7 %
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P 00060 [[E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[  1592,316 $ 129,704 1 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & M TBD $ 2,067,030 61 287,006
160 County: CASCADE KM  TBD $[ 1,905,379 $ 0 0| 98% 165% 103% 15.1 %
Claim Status: NONE M
STPHS 0002(763) ROCKY MOUNTAIN TRAFFIC CONTROL [ ] 05/09/05 $ 47,107 20
2002-D3-SIGNING SIGNING,DELINEATION & PAVEMENT [ ] 05/31/05 $] 55457 $ 0 0 5,653
5381 763 000 13405 MARKINGS [ ] ™M 06/24/05 $ 47,107 20 7,762
411 County: LEWIS/CLARKCASC[ | KM  TBD $[ 45885 $ 0 0| 97% 137% NA 169 %
Claim Status: NONE [ Iwm
STPHS 7(42) ROCKY MOUNTAIN TRAFFIC CONTROL X[ 07530 | [E]  05/09/05 $ 5,337 20
2001-SIGNING-VAUGHN SIGNING & DELINEATION [ 94 05/31/05 s 6524 0 0 640
5005 042 000 13405 Ml 06/24/05 $ 5,337 20 2,570
411 County: LEWIS\CLARK-CASC KM  TBD $[  52320% 0 0| 98% 402% N/A  49.1 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 13405 ‘ 3| s2444 [ 2
$[ 61,981 | $] q | q 3 6,293
Proj. Count: 3| 52444 [ 20 9 10,332
$| 51,117 $| 52,444 $| 6,293 | 97%]| 164 % d%[ 20.2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUL- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 36 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS U] 05205 | [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $] 6,938,185 $ 242,671 0o 3 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS ] TBD $ 6,898,926 0o $ 932,539
130 County: CASCADE KM  TBD $] 6564457 $ 0 0| 99% 117% NA 142 %
Claim Status: ACITVE M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | 20476089 [ 369
$[ 21,394,140 $] 738,789 | 3 3§ 1,946,877
Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 21215779 [ 368 9§ 2,530,263
KM $[ 20,757,642 $| 21,194,228 $| 2,354,037 | 99%| 107|%[  93%| 12.2%
Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: Email: ‘ hwoodhouse@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. s[ 00219 [ [E]  07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $[ 2,349,814 $ 101,117 5 % 235,070
2945 002 000 02503 ACING Ml 11/18/04 $ 2451813 125 264,857
140 County: PONDERA KM TBD $[ 2,360,800 $ 2,444,341 317,765 | 97% 83%  86% 11.2 %
Claim Status: NONE mI
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 | [E]  03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT ~ CONCRETE PRESTRESSED GIRDER ST 05/27/03 $[ 3,079,264 $ 23,370 0o $ 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE Ml 02/17/05 $ 2201121 120 394,969
221 County: CHOUTEAU KM  TBD $] 2188548 $ 2,261,072 384,382 | 97% 103% 106% 18 %
Claim Status: COMPLETED M
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST  PREST.CONC.BM.BRIDGE,GRADE,GRA ] 04/05/05 $[  1517,387 $ 0 0o 3 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ Iwm TBD $ 1,384,237 100 121,426
221 County: TETON [ Jkm TBD $[ 494,551 $ 0 0| 36% 73%  37% 24.6 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUL- 05 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 37 of 62
| CONSTRUCTI ON REPORT | MCIVSR009
District 3 - Great Falls |
‘Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

‘Project Mgr.‘ 385 \ MOODHOUSE, HAROLD

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9037(21) J &S CONSTRUCTION INC. X[ 37340 [ [E]  11/15/04 $ 187,179 45
COULEE - 3 KM SW OF CONRAD REMOVE BRIDGE,REPLACE W/CULVER 03/02/05 $ 226,851 $ 0 0 18,718
4547 021 000 07B04 T,GRADING,AGG.SURFACING OF APP [ dmMm  0505/05 $ 187,179 45 52,584
222 County: PONDERA [ dKvM TBD $] 164,820 $ 0 0| 8% 281% NA 319 %
Claim Status: NONE mI
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 0 0 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ g MI TBD $ 3,362,748 210 470,595
221 County: LEWIS & CLARK [ dkKvM TBD $] 2105371 $ 0 0| 63% 93%  64% 224 %
Claim Status: ACITVE M
SFCS 365-1(6)1 SCHELLINGER CONST CO.,INC. s[ 00365 [[E]  02/07/05 $ 1,330,819 45
EAST OF BRADY - EAST PLANT MIX BITUMINOUS SURFACING 05/06/05 $[ 1,500,771 $ 0 0 106,466
5139 006 000 12105 ,LEVELING,SEAL & COVER M TBD $ 1,330,819 45 136,608
MCOMBER-CHRISTIE 454-5900 181 County: PONDERA KM TBD $[ 1180379 $ 0 0| 89% 128%  80% 11.6 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | s|_to703430 [ 49
$[ 12,755,956 $| 124,487 | 5§ 1,292,104
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi $[ 10,917,917 [ 645 9 1,441,039
KM $[ 8,494,470 $[ 10,970,396 $| 1,497,851 | 77%[ 96%[ 69%[ 17%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 93,917,646 [ 2,045
$[ 95,256,048 3| 1,801,03¢ [ 26 9] 9,201,198
$[ 95718681 [ 2,071 $ 8,722,359
$[ 69,105,877 $[ 95,170,274 $[ 10,187,236 | 73%[ 86%[ 79%[ 12.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: @ Cell Phone: S Email: ‘ rarthur@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 1405(3) FRANZ CONSTRUCTION, INC U] 10405 [ [E]  05/09/05 $ 108,678 90
LINCOLN AVE-CENTRAL/6TH-SIDNEY  PLANT MIX OVERLAY,CURB/GUTTER/ 06/28/05 $[ 118,850 $ 0 0o $ 10,868
5575 003 000 06B04 SIDEWALKS ] TBD $ 108,678 90 3 5,490
180 County: RICHLAND KM  TBD $[ 1,289 % 0 $ 0 1% 51%  11% 427.2%
Claim Status: NONE M
STPU 1406(2) FRANZ CONSTRUCTION, INC U 10406 | [E]  05/09/05 $ 148,312 90
MAIN-4TH TO 9TH AVE SE-SIDNEY PLANT MIX OVERLAY,CURB/GUTTER/ 214 06/28/05 $[ 153127 $ 0 0 14,831
5576 002 000 06B04 SIDEWALKS 354 M TBD $ 148,312 90 2,543
180 County: RICHLAND KM  TBD $[ 1,289 % 0 0 1% 17%  11% 197.9%
Claim Status: NONE .568 Ml
Contract Totals for : ‘ ‘ 06B04 ‘ sL__256990 |_od
$[ 271,977 | 9] o0 [ 0d 9 25,699
Proj. Count: $[ 256990 [ 90 8,033
$| 2,570 9| 256,990 $| 25,699 1% 31%[ 11%[312.6%
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P[ 00022 [[E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0 53,815
4832 009 000 08604 M TBD $ 448,456 90 69,813
310 County: ROOSEVELT KM TBD $[ 441,439 $ 0 0| 98% 130% 107% 15.8 %
Claim Status: NONE MI
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P 00022 [[E]  07/09/04 $ 1,063,535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $[ 933629 $ 0 0 127,624
5152 008 000 08604 EAL & COVER M TBD $ 1,063,535 90 110,295
181 County: ROOSEVELT KM  TBD $ 937,167 $ 0 0| 8% 86% 107% 11.8 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 08604 ‘ sL_151.908 |
$[ 1,194,738 | $| q | 0 3 181,439
Proj. Count: $[ 1511091 [ od $[ 180,108
$[ 1378600 $| 1,511,991 $| 181,439 | 91%| 99| 107|%| 13.1 ¥
SFCS 573-1(1)0 PRINCE, INC x] 46201 [ [E]  02/07/05 $ 1,480,619 50
MEDICINE LAKE - EAST PLANT MIX OVERLAY,SEAL & COVER [ d 03/30/05 $[ 1,756,669 $ 0 0 148,062
5163 001 000 15105 M TBD $ 1,480,619 50 % 76,606
ATKINS-TOM 444-6230 180 County: SHERIDAN KM  TBD s 623334 $ 0 0| 42% 52%  62% 123 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@state.mt.us

‘Project Mgr.‘ 401 \ }ARTHUR, RONALD T.

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P]ooo62 [ [E]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9,438,736 $ 352,095 2 % 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER ] TBD $ 10,112,608 212 1,099,872
140 County: RICHLAND KM TBD $] 9797279 $ 10,084,036 1,027,952 | 97% 107%  98% 112 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | s__is0i0i1y [ 430
$[ 12,662,120 $| 352,095 [ 17 ¢ 1,233,646
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 13,362,208 [ 442 3§ 1,364,619
KM $[ 11,801,783 $| 13,333,634 $| 1,383,152 | 89%| 99%|  78%[ 11.6%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: @ Cell Phone: Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 446-1(3)0 TCA, INC. S| 00446 | [E]  11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT 02/09/05 $[ 520,040 $ 0 0o $ 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ am TBD $ 504,738 45 3 121,487
221 County: ROSEBUD [ dKM TBD $] 507,649 $ 0 0| 101% 172%  73% 23.9 %
Claim Status: NONE mI
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [[E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 73416 % - 1,320 0o $ 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ dwm TBD $ 857,857 110 130,616
221 County: CASCADE [ dkvm TBD $] 849,953 $ 868,614 147,664 | 98% 88%  82% 15.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . s 1363919 [ 159
[ 1263208 $ - 1,320 | 0 3 147,989
Proj. Count: Project Mgr. Total Length: [t $| 1362595 [ 155 | 252,103
I $[ 1,357,607 $| 1,373,352 $ 218,327) | 99%[ 115%| 79%| 18.§%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P[ 00022 [[E]  09/06/02 $ 4,064,874 160
FLAXVILLE - E & W GRADING GRAVEL,PLANT MIX BITUM 10/31/02 $[ 3,982,293 $ 191,205 16 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER Ml 10/25/04 $ 4,256,079 176 546,161
140 County: DANIELS KM  07/06/05 $] 4454739 $ 4521312 528434 | 99% 103%  97% 12.3 %
Claim Status: NONE mI
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 [[E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 s 934548 8 0 0 84,433
4838 007 000 04804 NG,SEAL & COVER M TBD $ 844,327 90 135,922
140 County: PHILLIPS KM  TBD $] 623,614 $ 0 0| 74% 161%  41% 21.8 %
Claim Status: NONE M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ Iwm TBD $ 770,525 45 23,855
ATKINS-TOM 444-6230 181 County: DANIELS,ROOSEVE [ | KM  TBD $[ 233271 % 0 0| 30% 39%  64% 10.2 %
Claim Status: NONE [ Im
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P[ 00031 [[E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $ 392141 $ 0 0 53,812
5156 014 000 12604 CING,SEAL & COVER M TBD $ 448,431 75 93,080
ATKINS-TOM 444-6230 140 County: VALLEY KM TBD $[ 444183 $ 0 0| 99% 173%  76% 21 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . s 626159 | 379
[ 6,004,277 $| 191,205 [ 16 728,321
A Project Mgr. Total Length: Mi 3| 6,319,362 | 386 9 799,018
KM $[ 5755809 $| 6,584,595 $| 728,321 | 87%[ 110/%| 76%[ 13.9%
Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ jfleming@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ jfleming@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. s[ 00323 [[E]  11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $  4,325514 166 828,747
140 County: CARTER KM 12/21/04 $[ 4204273$ 4,205,500 815,000 | 100% 102%  87% 19.7 %
Claim Status: COMPLETED M
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ - 18,863 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Im TBD $  8707,052 201 0
140 County: ROSEBUD,GARFIEL [ | KM  TBD $]  5874,804 $ 0 0| 67% 0% 53% N/A
Claim Status: COMPLETED [ Im
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | . 12561119 [ 350
[ 12,161,239 $| 471,453 | 17 9§ 1,004,889
Proj. Count: Project Mgr. Total Length: M $[ 13,032,566 [ 367 828,747
KM $[ 10,079,076 $[ 12,931,415 $| 1,513,073 | 78%| 5% 68%[ 8.2%
Project Mgr.‘ 404 \ ‘KUROKAWA, MARK \ Work Phone: 653-6721 | Cell Phone: Email: \ mkurokawa@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P[ 00032 [[E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2836563 $ - 6480 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ dwm TBD $ 3,047,914 120 297,207
221 County: ROOSEVELT [ dKvM TBD $] 2,104,043 $ 0 0| 69% 122%  58% 14.1 %
Claim Status: NONE M
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P[oooo1 [[E]  11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 499. 02/13/03 $[ 1,912,640 $ 0 7 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE Ml 04/19/05 $ 2,075,365 127 211,774
140 County: PHILLIPS KM TBD $[ 2,097,100 $ 2,204,848 212,825 | 95% 100%  99% 10.1 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mkurokawa@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 511-1(5)6 SLETTEN CONSTRUCTION CO s[ 00511 [[E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $[ 551,985 $ 0 0o % 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ dwm TBD $ 673,427 7B % 99,260
221 County: DANIELS [ dKM TBD $[ 681,684 $ 710,916 $ 113,746 | 96% 87%  97% 14.6 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 404 | KUROKAWA, MARK | s___580318q [ 319
$[ 5301189 $] - 6,480] | 7§ 574,207
RIOJCOUNT: Project Mgr. Total Length: MI 3 5,796,706 [ 322 608,241
KM $[ 4,882,827 $| 5,970,158 $| 570,923 | 83%| 107/%|  84%[ 12.5%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 57-7(19)326 PRINCE, INC P 00057 [[E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $]  1547,254 $ 2,927 0o % 104,784
5158 019 000 06305 ] TBD $ 1,312,720 150 $ 12,206
180 County: DAWSON KM  TBD $ 41667 $ 0 $ 0 3% 12%  18% 293 %
Claim Status: NONE M
STPP-STPHS 57-7(20)327 PRINCE, INC P[ 00057 [[E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 % 0 0o $ 6,294
5387 020 000 06305 DRAIL & STRIPING [ adm TBD $ 78,678 150  $ 5,140
410 County: DAWSON [ dKvM TBD $] 34509 % 0 $ 0| 44% 82%  18% 14.9 %
Claim Status: NONE M
STPP 98-1(4)0 PRINCE, INC P[ 00098 [[E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ O 06/06/05 $[ 584839 $ 0 0o 3 38,200
5159 004 000 06305 GUARDRAIL & STRIPING M TBD $ 477,494 150 $ 601
180 County: DAWSON KM TBD $[ 3539 % 0 $ 0 1% 2%  18% 17 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jlauckner@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-6(49)191 PRINCE, INC I]00094 [[E]  04/07/05 $ 5209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 6,332,629 $ 0 0o % 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI ] TBD $ 5209271 150 6,950
180 County: DAWSON KM  TBD $[ 55897 $ 0 0 1% 2%  18% 124 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06305 ‘ sL_7075287 [ 150
$[ 8,553,057 | $] 2,927 | q 3 566,020
Proj. Count: $[ 7078163 [ 150 8| 24,897
$| 135,693 $| 7,075,237 $| 566,020) 2% 4w| 19%| 18.3 ¥
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P 00057 [[E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 414,874 4 $ 1253257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ §wm TBD $ 11,808,122 184 1,535,195
140 County: GARFIELD KM  TBD $[ 11,940,619 $ 0 0| 105% 122%  72% 12.9 %
Claim Status: NONE M
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0o 3 192,150
2840 008 000 18304 CING,SEAL & COVER MI TBD $ 2,134,998 120 316,179
180 County: WIBAUX KM TBD $[ 1,878,479 $ 0 0| 88% 165% 113% 16.8 %
Claim Status: NONE MI
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 4 05/10/04 $[ 721867 $ 0 0o s 74,321
4356 006 000 18304 M TBD $ 825,789 120 69,778
ATKINS-TOM 444-6230 181 County: WIBAUX KM  TBD $[ 652,057 $ 0 0| 79% 94% 113% 10.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 18304 ‘ s|_2960767 | 120
$[ 2,739,916 | $| q | 0 3 266,471
Proj. Count: $[ 2960787 [ 120 $[ 385957
$[ 2530529 $| 2,960,787 $| 266,471 | 89%| 145/%| 113%]| 15.3 {4
Project Mgr. Totals for :| [ 403 | LAUCKNER, JAMES | . S__21420277 [ 450
[ 21,584,099 $| 417,801 | 4 g 2,085,748
A Project Mgr. Total Length: MI $[ 21,847,073 [ 454 9§ 1,946,049
KM $[ 14,606,841 $| 21,429,272 $| 2,085,748 | 69%| 93%[  659%| 13.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: | 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P[ 00039 [[E]  05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8,854,520 $ 0 0 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & Ml 11/18/04 $ 8,292,962 200 835,782
140 County: ROSEBUD KM  TBD $[ 8,190,689 $ 0 0| 99% 101%  99% 10.2 %
Claim Status: NONE M
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S| 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $ 377,109 $ 0 0 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 53,209
221 County: ROSEBUD KM  TBD $] 264,018 $ 0 0| 90% 151%  98% 20.2 %
Claim Status: NONE M
IM 94-5(33)189 CENTURY COMPANIES, INC. 1] 00094 | [E]  05/13/05 $ 679,141 40
CULVERT REPAIR - 7KM E FALLON CULVERT REPAIR UNDER BOTH WEST 05/17/05 $[ 508594 $ 0 0 101,871
5958 033 000 01E05 & EAST BOUND LANES,GRADE,GRAV [ dwm TBD $ 679,141 40 281,165
141 County: [ dkv TBD $[ 565763 $ 0 0| 83% 276% NA  49.7 %
Claim Status: NONE M
IM 94-3(58)85 PRINCE, INC 1] 00094 [ [E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $[ 3365901 $ - 4,270 0 235,483
5147 058 000 17304 SURFACING,SEAL & COVER M TBD $ 2,939,262 75 383,694
181 County: ROSEBUD KM  TBD $[ 3,044,107 $ 0 0| 103% 163% 132% 12.6 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s_12.209564 | 379
[ 13,106,121 $] - 4,270] 0 3 1,201,922
A Project Mgr. Total Length: MI $[ 12205298 [ 375 9§ 1,553,850
KM $[ 12,064,576 $| 12,209,568 $| 1,201,922 | 99%| 129%|  95%[ 12.9%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: S Email: ‘ rpisk@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P[ 00099 [[E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 $[ 1,282,368 $ 0 0o $ 107,868
4833 007 000 02204 VERLAY,SEAL & COVER M TBD $ 1,348,345 90 159,071
181 County: PHILLIPS KM  TBD $[ 1,256,679 $ 0 0| 93% 147%  93% 12.7 %
Claim Status: NONE mI
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL ] 03/11/04 $[ 2115797 $ 172,678 15 254,954
3457 393 000 04903 [ Im TBD $ 1,872,369 165 287,673
310 County: VARIES [ kM TBD $] 1,683,714 $ 0 0| 99% 113% 100% 17.1 %
Claim Status: NONE [ Im
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] o7/00/04 $ 7,011,759 150
OSWEGO -E& W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0o 3 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Iwm TBD $ 7,011,759 150 521,152
150 County: VALLEY [ ]km TBD $[ 2415427 $ 0 0| 34% 93%  33% 21.6%
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | s loonorod [ 399
$[ 10,438,429 $| 172678 [ 15 g 923,763
A Project Mgr. Total Length: M $ 10232473 [ 405 g 967,896
KM $[ 5,355,820 $| 10,059,796 $| 923,763 | 53%| 1051%  74%| 18.1%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P[ 00002 [[E]  03/07/05 $ 1,915,392 60
BAKER - EAST COLD MILLING, PLANT MIX BIT.SUR TBD $[ 1,721,130 $ 0 0o 3 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI M TBD $  1,915392 60 % 53,162
181 County: FALLON KM TBD sf  Jds 0 0 0% 28%  17% NIA
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-2(16)36 PRINCE, INC | | 05/27/04 $ 2,111,111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,485 $ - 3,590 0 168,889
4836 016 000 02504 UMNOUS SURFACING,0VERLAY & SEA [ Im TBD $ 2,107,521 60 191,463
181 County: FALLON [ ]km TBD $] 1,876,423 $ 0 0| 89% 113%  90% 10.2 %
Claim Status: NONE [ Iwm
STPS 323-1(16)25 FROST CONSTRUCTION CO. S| 00323 [ [E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $[ 52547400 $ - 64,680 18 546,297
4138 016 000 03504 M TBD $ 6,005,288 158 495,457
140 County: CARTER KM  TBD $] 1,937,461 $ 0 0| 32% 91% 56% 25.6 %
Claim Status: ACTIVE M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | . s___1o0s6474 [ 260
| 8978355 % - 68270] [ 1§ § 906,725
I, el Project Mgr. Total Length: M $[ 10028200 [ 278 3 740,082
KM $[ 3,813,884 $[ 10,096,471 $| 906,725 | 38%| 82%| 53%| 19.4%
Project Mgr.‘ 411 \ ‘SLASKA, JIM \ Work Phone: 377-5296 | Cell Phone: Email: \ jslaska@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [[E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 % - 1563 0 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7,133,627 180 938,522
140 County: RICHLAND KM  TBD $] 7,032,983 $ 0 0| 99% 132%  97% 133 %
Claim Status: NONE M
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S| 00253 [ [E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598632 $ 28,000 0 777,213
2824 009 000 05205 .SURFACING M TBD $ 9,743,157 200 141,271
140 County: PRAIRIE KM TBD $[ 336,039 $ 0 0 3% 18%  20% 42
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | . s|__16850349 [ 380
[ 16,645,651 $| 26,437 | 0 3 1,490,732
A Project Mgr. Total Length: MI $[ 16876784 380 9 1,079,793
KM $[ 7,369,018 $| 16,850,346 $| 1,490,732 | 44%| 73%|  56%[ 14.7%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: @ Cell Phone: S Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P 00023 [[E]  09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,039 $ 505,244 4 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER Ml 11/11/04 $ 16,812,172 224 $ 1,264,061
140 County: POWDER RIVER KM  TBD $[ 16,852,203 $ 17,208,014 1,299,762 | 98% 97%  96% 7.5 %
Claim Status: NONE M
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P[ 00037 [[E]  02/07/05 $ 11,733,455 180
EPSIE-E& W GRADE,GRAVEL,PLANT MIX BITUMIN [ 8ag 03/17/05 $[ 10071559 $ - 1,119 0o % 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN M TBD $ 11,732,336 180  $ 548,195
140 County: POWDER RIVER KM  TBD $] 3575617 $ 0 0| 30% 58% 19% 153 %
Claim Status: NONE mI
MT 323-1(22)60 PRINCE, INC S[ 00323 [[E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE II) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 0 0o % 230,171
4138 022 000 04904 NG,SEAL & COVER M TBD $ 2,877,140 60 $ 137,996
160 County: CARTER KM  TBD $] 1,355,103 $ 0 0| 47% 60%  52% 10.2 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 410 | SWANSON, ROBERT E. | . s|_soo17529 [ 469
[ 28,810,560 $| 504,125 | 4 3§ 2,473,401
P T Project Mgr. Total Length: MI $[ 31421648 [ 464 $ 1,950,252
KM $[ 21,782,923 $[ 31,818,609 $] 2,468,609 | 68%[ 79%[ 60%[ 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 140,429,460 [ 3,935
$[ 137,045,240 | 2,055454 | 93 $| 12,771,343
$[ 142,484,913 [ 4,028 $[ 12,090,650
$[ 98,870,159 $[ 142,657,219 $[ 13,491,295 | 69%[ 90%| 71%[ 12.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPX 56931(2) JTL GROUP, INC.-BILLINGS X[ 56931 [ [E]  05/26/05 $ 338,888 30

LOCKWOOD TO JOHNSON LANE COLD MILLING,PLANT MIX BIT.SUR [ d TBD $[ 358418 $ 0 0 33,889

5214 002 000 01505 FACING,SEAL & COVER & PAVEMENT M TBD $ 338,888 30 2,427
181 County: YELLOWSTONE KM  TBD $f  ds 0 0 0% 7% NA N/A
Claim Status: NONE mI

STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $ 121,638 $ - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544
310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE M

NH 4-1(23)0 F CENTURY COMPANIES, INC. P[ 00004 [[E]  12/19/00 $ 6,409,592 200

WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ O 03/05/01 $[ 7,351,605 $ 708,002 25 769,151

1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, Ml 10/15/04 $ 7,117,594 225 965,014
140 County: CARBON KM TBD $[ 733275 $ 7,589,226 986,316 | 97% 98%  95% 13.2 %
Claim Status: NONE M

STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC [ ] 02/07/05 $ 493,926 45

2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] 03/15/05 s 615053 $ 11,208 5 49,393

4588 710 000 03105 SYSTEMS [ Iwm TBD $ 505,134 50 76,537
410 County: YELLOWSTONE [ ]km  TBD $[ 217,181 $ 0 0| 44% 155%  48% 35.2 %
Claim Status: NONE [ Iwm

BR 420-1(4)0 BULLOCK CONTRACTING S[ 00420 | [E]  07/09/04 $ 183,304 45

SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A 10/19/04 $ 127,924 $ 24,314 6 18,330

3435 004 000 05B03 BOX CULVERT [ dmMm  0516/05 $ 207,618 51 57,449
222 County: STILLWATER [ dKM TBD $[ 205362 $ 202,978 64,953 | 101% 88%  39% 28 %
Claim Status: NONE mI

STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P[ 00078 [[E]  10/06/03 $ 2794526 140

WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 $[ 2,424,407 $ 340,752 15 % 223,562

4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 58 Ml 04/23/05 $ 3135278 155 $ 402,753
130 County: STILLWATER KM  06/24/05 $] 3315919 $ PENDING $ PENDING | 119% 180%  72% 121 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 51 of 62

MCVSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P[ 00078 [[E]  10/06/03 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208,778 $ 0 0o $ 16,857
4380 022 000 06803 58 Ml 04/23/05 $ 210,714 140 $ 17,945
130 County: STILLWATER KM 06/24/05 $[ 197,226 $ 0 0| 94% 106%  79% 9.1 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 06803 ‘ sL_s005240 [ 149
$[ 2,633,185 | $] 340,752 [ 15 g 240,419
Proj. Count: $[ 3345997 [ 158 $[ 420,698
$[ 3513149 $| 3,005,240 $| 240,419 | 117%[ 175/%| 72%[ 12 4
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P[ 00014 [[E]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 196. 06/26/03 $[ 9,701,519 $ 235,807 1 % 807,939
2152 016 000 11403 & SEAL & COVER Ml 03/30/05 $ 10,335,045 231 $ 1,165,926
140 County: MUSSELSHELL KM  TBD $[ 10,254,557 $ 10,244,679 1,228,768 | 100% 95%  83% 11.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . 20646109 [ 719
[ 20,909,341 $| 1319173 [ 62 9 1,930,927
P T Project Mgr. Total Length: MI $[ 21,067,369 [ 772 [ 2,741,505
KM $[ 21,654,744 $| 22,011,677 $ 2,658,434 | 98%[ 103%| 74w | 12.7%
Project Mgr.‘ 510 \ ‘FAVERO CRAIG \ Work Phone: | 657-0273 | Cell Phone: Email: \ cfavero@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 [[E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,852 $ 0 0o $ 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,630,714 120 $ 465,015
310 County: YELLOWSTONE KM  TBD $] 1,447,173 $ 0 0| 40% 116%  33% 32.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: @ Cell Phone: Email: ‘ cfavero@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION [ ] o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  1018/01 $ 74,988 o 3 0
999 County: CARBON [ g KM 010702 $[ 75087 $ 0 $ 0| 100% 0% NA N/A
Claim Status: NONE [ dwm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P 00016 [[E]  03/08/04 $ 1732222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 0o $ 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR Ml 03/10/05 $ 1,732,222 60 % 345,958
181 County: YELLOWSTONE KM  TBD $] 1,842,748 $ 1,858,965 $ 353203 | 99% 98% 122% 18.8 %
Claim Status: NONE M
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY uJo1012 [ [E]  05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN  MILLING & BITUMINOUS PLANT MIX [ 4 08/09/04 $] 419664 $ 0 0o 3 48,223
5168 003 000 13504 OVERLAY Ml 01/12/05 $ 438,389 30 % 71,482
181 County: YELLOWSTONE KM TBD $[ 405439 $ 0 $ 0| 92% 148%  90% 17.6 %
Claim Status: NONE MI
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY uJo01029 [ [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX 328 08/09/04 s 377,974 % 0 0o % 44,771
5169 002 000 13504 OVERLAY Ml 01/12/05 $ 407,011 30 3 82,037
181 County: YELLOWSTONE KM  TBD $[ 416,698 $ 407,011 $ 89,542 | 102% 92%  90% 19.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 13504 ‘ sL__sasd0d |
$[ 797,638 | $| q | 0 3 92,994
Proj. Count: $[ 845400 | 39 $[ 153519
$| 822,133 $| 845,400 $| 137,765/ | 97%[ 111)%|  9d%| 18.7
Project Mgr. Totals for :| [ 510 | FAVERO CRAIG | . 6283324 [ 21d
[ 6,781,336 3 g | 0 3 638,450
A Project Mgr. Total Length: Mi 3| 6,283,324 | 210 3 964,492
KM $[ 4,187,136 $| 6,410,067 $| 897,846/ | 69%| 107/%| 67%| 23%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 HGOLOB/STUDEBAKER-LEW ‘Work Phone: | 538-1321 | Cell Phone: S Email: \ kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 [ [E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY ELECTRI 06/14/04 $[ 2153988 $ - 700 0 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ awm TBD $ 2,000,608 120 338,927
111 County: GARFIELD [ dKM TBD $[ 1,878,466 $ 0 0| 94% 113% 102% 18 %
Claim Status: NONE mI
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 0 0 61,007
4728 030 000 05804 M TBD $ 469,286 60 22,013
141 County: GARFIELD KM  TBD $[ 4693 $ 0 0 1% 36%  33% 469.1%
Claim Status: NONE M
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. [ ] 09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR [ ] 11/25/02 $[ 7,998,888 $ 285,898 7 784,190
1302 018 000 07702 FACING [ ]wm  12/01/04 $ 8,127,801 187 1,123,570
140 County: MUSSELSHELL [ ]KM 07/06/05 $[ 8129843 $ 8,154,909 1,159,315 | 100% 97%  89% 13.8 %
Claim Status: NONE [ Im
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2,832,553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] TBD $[ 4618448 $ 0 0 283,255
3176 010 000 16405 [ Iwm TBD $ 2,832,553 120 58,532
120 County: FERGUS [ ]km  TBD $[ 28327 % 0 0 1% 21% N/A  206.6%
Claim Status: ACITVE [ Iwm
Project Mgr. Totals for :| [ 506 |[GOLOB/STUDEBAKER-LEW | . Ll [ o
[ 15,191,128 $| 285,198 | 79 1,428,648
], St Project Mgr. Total Length: M $[ 13,430,248 | 487 1,543,042
KM $[ 10,041,329 $| 13,458,056 $| 1,803,773 | 75%| 88%| 63%[ 15.4%

Project Mgr.‘ 502 \ ‘MORK/STUDEBAKER-BLGS

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref. Work Begin
MI

Length .y Work Comp.

End Ref. Final Accpt.

\ Work Phone: 657-0273

System|Route|Ind Award Date

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Cell Phone: | 670-4062 Email: \

Days
Contract

Chng. Ord.
Total. Cont.

rstudebaker@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘MORK/STUDEBAKER-BLGS

‘Work Phone: 657-0273 Cell Phone: | 670-4062 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P 00014 [[E]  03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL 05/12/04 $ 932724 % 0 0o s 93,310
4842 019 000 03204 & COVER Ml 09/11/04 $ 933,099 60 $ 97,557
181 County: GOLDEN VALLEY KM  TBD $[ 993,083 $ 993,084 $ 119,170 | 100% 82%  82% 9.8 %
Claim Status: NONE M
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 04/29/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL ] 09/13/04 $[ 146,334 $ 0 0o % 26,785
4575 644 000 03B03 [ ]wm  o0e/r22/05 $ 178,569 60 % 38,356
411 County: YELLOWSTONE [ Jkm TBD $[ 129,669 $ 186,135 52,080 | 70% 74%  97% 29.6 %
Claim Status: NONE [ Iwm
NH-STPP 0002(709) MONTANA LINES, INC [ ] 0420004 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & ] 09/13/04 $ 271,893 $ 0 0o 3 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ ]wm  o0e/2/05 $ 277,007 60 % 73,077
410 County: STATEWIDE [ ]Km TBD $[ 260,234 $ 344,510 84,750 | 76% 86%  97% 28.1 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 03B03 ‘ s 45576 [ o
$[ 418,227 | g q | 0 68,336
Proj. Count: $[ 455576 | 60 $[ 111,433
$| 389,903 | 530,645 $| 136,830 | 73%| 81%[  97%[ 28.6 %
BR 9005(24) SLETTEN CONSTRUCTION CO x] 05129 [ [E]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID 03/31/04 $] 1,208,150 $ 0 0o % 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ dm TBD $ 1,226,635 120 260,651
221 County: CARBON [ dkKm TBD $[ 1217293 $ 1,250,541 275119 | 97% 95%  96% 21.4 %
Claim Status: NONE mi
BR 9048(11) EDWARD T COPPS CONST. L] 48132 [M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED 04/05/00 $[ 1,183,040 $ 90,578 13 $ 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ dm 031802 $ 914,360 163 202,131
221 County: STILLWATER [ dKM TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 502 | MORK/STUDEBAKER-BLGS | s 3430007 | 399
$[ 3,832,141 $] 90579 [ 13 §] 469,208
RCi=a Project Mgr. Total Length: MI 3 3529,670 | 403 9| 671,772
KM $[ 3545887 $| 3,858,590 $| 693,767 | 93%| 97%| 99%[ 18.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. s[ 00310 [ [E]  08/02/04 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR 08/26/04 $] 2590262 - 627 0 282,828
2974 005 000 09704 FACING ] TBD $ 2,827,656 120 385,069
140 County: YELLOWSTONE,MU: KM  TBD $[ 2,754,191 $ 0 0| 97% 136%  63% 14 %
Claim Status: NONE M
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. S[00384 | [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & TBD $[ 1,994,538 $ 0 0 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION mi TBD $ 2,316,255 75 3,604
181 County: BIG HORN KM  TBD $[ 23686 $ 0 0 1% 2% NA 152 %
Claim Status: NONE M
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S[ 00313 [ [E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & TBD $[ 633,695 $ 0 0 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & M TBD $ 720,481 75 7,630
NEVILLE-GARY 657-0232 180 County: BIG HORN KM TBD ${  6680% 0 0 1% 11% NA  1142%
Claim Status: NONE M
Contract Totals for : ‘ ‘ 10105 ‘ s__30e7ad |7
$[ 2,628,233 | $| q | 0 303,673
Proj. Count: $( 3036738 | 79 3 11,234
$| 30,366 $| 3,036,736 $| 303,673 1%[ 4% gw| 37 %
BR 9002(31) SLETTEN CONSTRUCTION CO x] 02202 [ [E]  10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ 4 03/30/04 $] 698,158 $ 0 0 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC Ml 11/26/04 $ 750,662 120 101,414
221 County: BIG HORN KM  TBD $] 667,487 $ 0 0| 89% 90%  96% 15.2 %
Claim Status: NONE M
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P 00037 [[E]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM [ ¢ 03/15/04 $[ 13,107,362 $ -1,472,075 32 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF M TBD $ 13,724,396 168 1,393,049
150 County: BIG HORN KM  TBD $[ 12555195 $ 0 0| 8% 108%  90% 11.1 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | $[__2Le12159 [ 515
$[ 19,024,015 $[ - 1,472,702] [- 32| | 1,990,800
RCi=a Project Mgr. Total Length: M $[ 20,339,450 [ 483 3 1,890,766
KM $[ 16,007,234 $| 21,812,152 $| 1,990,800 | 73%| 93%|  71w[ 11.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘Work Phone: 657-0261 Cell Phone: | 670-3738 Email:‘

dsandine@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P 00014 [[E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,207 $ 0 0 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA M TBD $ 979,979 90 202,203
180 County: WHEATLAND KM  TBD $] 881,569 $ 0 0| 90% 172%  91% 22.9 %
Claim Status: NONE M
STPP 43-1(21)21 M K WEEDEN CONSTRUCTION, INC. P[ 00043 [[E]  12/13/04 $ 494,643 45
SLIDE REPAIR - NE OF HILGER SLOPE STABILIZATION, TRENCH EXC 02/16/05 s 857114 $ 99,860 9 74,197
4378 021 000 06C04 AVATION,STEPPED SLOPE EMBANKME 568 Ml 06/20/05 $ 594,504 54 171,676
310 County: FERGUS 916 KM TBD $[ 468,077 $ 0 0| 95% 231%  44% 36.7 %
Claim Status: NONE M
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY s[ 00381 ] [E]  02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [ 4 06/15/05 $ 675911 $ 9,110 0 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR M TBD $ 471,374 40 44,447
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM TBD $[ 369,733 $ 0 0| 8% 74% 75% 12 %
Claim Status: NONE MI
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. S[ 00419 [ [E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [ 9 TBD $[ 509,361 $ 0 0 53,771
5183 011 000 13105 AVEMENT MARKINGS M TBD $ 448,095 30 15,983
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD $ 4481 % 0 0 1% 30%  17% 356.7%
Claim Status: NONE M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s 258406 | 20§
[ 2,951,588 $| 108,970 | 9 3 305,659
A Project Mgr. Total Length: Mi 3| 2,493,952 | 214 3 434,309
KM $[ 1723856 $| 2,384,981 $| 305,659 | 73%| 142/%|  66%[ 25.2%

Project Mgr.‘ 508 \ ‘SHUPAK,TOM

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Mi
KM

\ Work Phone: 657-0271

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Cell Phone: | 670-4054 Email: \

Days
Contract

Chng. Ord.
Total. Cont.

tshupak@state.mt.us

Prog. C.E.
C.E. Costs
Mod. C.E. *

C.N.

PERCENTAGES

C.E.

Time C.E.

Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM-STPU 6904(1) J &S CONSTRUCTION INC. UJ 06904 | [E]  04/07/05 $ 241,274 45

MAIN ST IMPROVEMENTS - LAUREL SIDEWALKS,CURB & GUTTER,PLANT [ d 05/13/05 $[ 249,184 $ 0 0 33,778

4464 001 000 05C04 MIX BITUMINOUS SURFACING,DRAIN M TBD $ 241,274 45 46,094

NORDHAGEN-BLAIR 444-9128 310 County: YELLOWSTONE KM  TBD s 115443 $ 0 0| 48% 136%  67% 39.9 %
Claim Status: NONE mI

IM 90-7(75)360 SCHELLINGER CONST CO.,INC. IJooog0 [[E]  07/07/03 $ 8322646 140

DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 08/04/03 $[ 8,690,235 $ 66,820 3 832,265

3439 075 000 07603 CING AND DIGOUTS [ 4 wm  1007/04 $ 8,389,466 143 606,485
140 County: SWEET GRASS KM TBD $] 8465175 $ 8,472,722 832,265 | 100% 73%  97% 7.2 %
Claim Status: NONE M

CM 6901(3) JTL GROUP, INC.-BILLINGS U 06901 | [E]  11/15/04 $ 323,728 60

1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [ O 03/25/05 $[ 316663 $ 0 0 48,559

5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA M TBD $ 323,728 60 66,509
181 County: YELLOWSTONE KM  TBD $[ 222,974 $ 0 0| 69% 137%  65% 29.8 %
Claim Status: NONE M

STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M] 10/13/04 $ 358,367 0

WAGNER PIT WETLANDS WETLANDS MITIGATION [ ] 12/06/04 $[ 443042 $ 0 0 28,669

4645 050 000 12504 [ Iwm TBD $ 358,367 0 80,528

URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ Jkm TBD $ 333142 $ 0 0| 93% 281% NA 242 %
Claim Status: NONE [ Iwm

STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P[ 00081 | [E]  04/29/04 $ 83,082 30

2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING 10/12/04 $[ 94,007 $ 0 0 12,462

4709 012 000 13404 Ml 11/23/04 $ 83,082 30 28,517
310 County: FERGUS KM TBD $[ 75031 % 83,082 33233 | 90% 86%  23% 38 %
Claim Status: NONE 35.8 Ml

Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | S z} 9322221 } 27:} P

RIOJCaUT: Project Mgr. Total Length: MI 3 9,395,917 | 278 $| 828,133

KM $ 9211764 $[ 9,479,173 $| 976,504 | 97%[ 85%[ 7A%[ 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 \ ‘STUDEBAKER-HARLOWTON

‘WorkPhone: 632-4236 Cell Phone: | 698-9721 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ¢ 03/29/04 $[ 8409892 $ 1,218,189 19 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED M TBD $ 10,019,202 199 1,548,701
140 County: SWEET GRASS KM TBD $] 9878454 $ 9,556,040 1,525,852 | 103% 101%  83% 15.7 %
Claim Status: COMPLETED M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dwm TBD $ 111,822 180 20,289
140 County: SWEET GRASS [ dkm TBD $[ 98608 $ 106,159 40,340 | 93% 50%  92% 20.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8004835 [ 189
$] 8512476 |$[ 1226189 [ 19 9 890,483
Proj. Count: $[ 10131024 [ 199 $[ 1568990
$[ 9,977,063 $[ 9,662,199 $[ 1,566,192 | 103%| 100/%| 83%]| 15.7 ¥
Project Mgr. Totals for :| [ 509 | STUDEBAKER-HARLOWTON | . s 8g0483 [ 189
[ 8512476 $| 1,226,189 [ 19 9 890,483
G Project Mgr. Total Length: MI $[ 10,131,024 [ 199 3| 1,568,990
KM $[ 9,977,067 $| 9,662,199 $| 1,566,192 | 103%| 100%| 83%[ 15.7%

Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

\ Work Phone: 657-0264

Cell Phone: | 670-3735 Email: \

mict

aylor@state.mt.us

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9033(14) WINKLER CONSTRUCTION X| 33108 [ [E]  05/09/05 $ 169,601 60
HALF BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU TBD $[ 224,880 $ 0 0o $ 25,440
4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ dwm TBD $ 169,601 60 $ 21,564
222 County: MUSSELSHELL [ dkKvM TBD ${ 1,696 $ 0 0 1% 85% N/A  1271.5%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mictaylor@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 568-1(13)0 SLETTEN CONSTRUCTION CO s ooses | [E]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .024 11/19/03 $[ 2,483,677 $ 67,430 3 316,146
4004 013 000 04103 CTURE & APPROACHES mi TBD $ 2,701,979 183 386,813
221 County: YELLOWSTONE KM  TBD $] 2639321 % 2,999,252 395523 | 88% 98% = 92% 14.7 %
Claim Status: NONE M
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1] 00094 [ [E]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $] 832694 $ 0 0 87,791
4574 064 000 04103 UMNIOUS SURFACING MI TBD $ 731,588 180 212,486
310 County: YELLOWSTONE KM  TBD $] 678,389 $ 0 0| 93% 242%  94% 31.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 04103 ‘ s_3366137 [ 189
$[ 3,316,371 ] 9] 67430 [ 3 403,937]
Proj. Count: $[ 3433567 | 183 $[ 599,209
$[ 3,317,718 $| 3,730,840 $| 483,314 | 89%[ 124w 93w%| 18.1 %
MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,421
140 County: CARBON 274 KM 09/27/04 $[ 441188 $ 0 0| 89% 115% N/A 15.5 %
Claim Status: NONE MI
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S]00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $] 730,723 $ 80,000 12 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX mI TBD $ 736,039 112 127,250
221 County: STILLWATER 108 KM TBD s 721,727 747,926 142,106 | 96% 90%  97% 17.6 %
Claim Status: NONE M
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [ [E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH I 07/30/02 $[ 379,410 $ 21,772 3 51,495
3994 030 000 14402 ROADWAY WORK [ dm 101503 $ 417,884 78 114,631
221 County: BIG HORN [ dkvm TBD $[ 394,998 $ 422,982 143814 | 93% 80% 121% 29 %
Claim Status: NONE [ egwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 568-1(16)0 JTL GROUP, INC.-BILLINGS S| oos68 | [E]  02/07/05 $ 126,571 30
POMPEYS PILLAR INTERCHANGE - W  PLANT MIX BITUMINOUS SURFACING 04/27/05 $ 127,862 $ 0 0 12,657
5184 016 000 16105 & SEAL & COVER ] TBD $ 126,571 30 19,971
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM TBD $ 1,266 $ 0 0 1% 158%  47%1577.5%4
Claim Status: NONE M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ ¢ 07/08/02 $( 59,013 $ 4,000 0 11,773
4961 001 000 17502 [ dm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 1011002 $[ 79,078 $ 0 0| 101% 0% 50% N/A
Claim Status: NONE [ dm
Project Mgr. Totals for :| [ 507 | TAYLOR, MIKE | . s 528067q [ 479
[ 5922416 3| 173202 [ 18 9] 650,194
I, el Project Mgr. Total Length: M $[ 5462873 [ 493 g 951,136
KM $[ 4,957,669 $| 5,773,130 $] 878,711 | 86%[ 108%[ 81%[ 19.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11-JUL-05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 61 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 91,236,397 [ 3,440
$[ 92,917,657 $| 1,797,428 [ 99 9] 9,260,097
$[ 93,033,826 | 3539 $| 11,594,235
$[ 81,306,676 $[ 94,850,025 $[ 11,771,686 | 86%[ 98%[ 75%[ 14.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 810.358 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 541,377,251 [ 16,345
$[ 553,663,981 $| 13,341,404 | 689 $[ 52,693,135
$[ 554,718,654 [ 17,030 $| 55,796,306
$[ 412,215,001 $| 551,772,225 $| 60,937,465 | 75%| 92%| 69%| 13.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




